



Arctic Council SAO Plenary meeting 8-9 March 2017,
Juneau, Alaska, U.S.A.

Meeting code: ACSAOUS204

Document Title

Amarok: The Arctic Council tracking tool; "maxi-report"

Agenda item number

Info Doc. 1B

Submitted by

Arctic Council Secretariat

Document filename

ACSAOUS204_JUNEAU_2017_InfoDoc1B_Amarok_Tracking_Tool-full-report

EDOCS #

#4182

Number of pages, not including this cover sheet

77

Amarok

The Arctic Council tracking tool “maxi-report”

Information current as of 27 February 2017

*Note: Does not include submissions from Working Group PAME (Protection of the Arctic Marine Environment)



ACAP

Status: **On Track**

1.1 Reduction of Black Carbon from Diesel Sources in the Russian Arctic Project (SLCP EG)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Assess primary sources of black carbon in the Russian Arctic; develop a baseline emissions inventory for black carbon from diesel in key areas; implement targeted demonstration projects; establish policy recommendations and financing options.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

SAOs intersessionally approved the report "Circumpolar best practices" which will be a ministerial deliverable in 2017. Nat'l emissions inventory of diesel sources of black carbon and wind-diesel project completed in fall 2016.

Expected deliverables for 2017 Ministerial Meeting

Report: Circumpolar best practices: Policy and financing options for black carbon emission reductions from diesel sources

This initiative is coordinated with the following other Working Groups (or other entities)

Need for coordination of SLCP activities between ACAP, AMAP and AC EGBCM



ACAP

Status: **On Track**

1.3 Arctic Black Carbon Case Studies Platform (SLCP EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Through this project, EPA will work with its partners in ACAP to present a catalogue of black carbon mitigation efforts – a set of standardized case studies or “snapshots” – to capture the variety of interventions and policy tools that can reduce black carbon emissions.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Black carbon case studies portal is now live on the Arctic Council website. Member states are requested to contribute case studies.

Expected deliverables for 2017 Ministerial Meeting

Black carbon case studies portal will be showcased as part of ACAP's project work during the U.S. Chairmanship.

This initiative is coordinated with the following other Working Groups (or other entities)

Need for coordination of SLCP activities between ACAP, AMAP and AC EGBCM



ACAP

Status: **On Track**

1.4 Valday Cluster Upgrade for Black Carbon Reduction in the Republic of Karelia, Russian Federation (SLCP EG)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This project aims to implement a range of alternatives for providing energy to off-grid settlements in this region with the objectives to; 1) contribute to mitigation of pollutants, including SLCPs such as BC and other GHGs; 2) decrease the dependence of the Cluster settlements on transported fossil fuels, 3) reduce the electricity/district heating costs for the municipality; 4) increase the reliability and quality of electricity/district heating supply and 5) strengthen the expertise of the local institutions in the energy supply and project management.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

PSI approved the funding decision of up to EUR 1.12 mil. Project is now under implementation.

Expected deliverables for 2017 Ministerial Meeting

[Blank]

This initiative is coordinated with the following other Working Groups (or other entities)

Need for coordination of SLCP activities between ACAP, AMAP and AC EGBCM



ACAP

Status: **On Track**

1.5 Mitigation of methane emissions - Syktyvkar Dyrnos landfill project, Russian Federation (SLCP EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Dyrnos Landfill project consists of two main components including final closure of the existing landfill and installation of a methane gas collection and utilization system and construction of a new sanitary plot at the existing landfill and completion of construction works and commissioning of a new waste sorting facility. The project will take important steps towards reducing the adverse environmental and health impacts from the current waste management system. It will contribute towards achieving the compliance with the relevant Russian and EU environmental standards, and will be a key contribution to the final exclusion of the Barents Environmental "Hot Spot" Ko-6 (waste management in the Republic of Komi). The project is expected to demonstrate the improvement of municipal solid waste management towards integrated waste management systems in Russian cities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Approved by ACAP in March 2016

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)

Need for coordination of SLCP activities between ACAP, AMAP, and AC EGBCM



ACAP

Status: **On Track**

1.6 Phase-out of ozone-depleting substances and fluorinated greenhouse gases (HFC) at fish and seafood processing enterprises (SLCP EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project has two main objectives. The first is to phase out hydrochlorofluorocarbons and hydrofluorocarbons at one of the fish and seafood processing enterprises of the Murmansk oblast. The second is to transfer ozone and climate-safe technologies to onshore fish and seafood processing enterprises that use hydrochlorofluorocarbons and hydrofluorocarbons in refrigeration and air-conditioning equipment, enterprises engaged in repair and after-sales service of onboard refrigeration and air-conditioning equipment in the Murmansk oblast, and initiate their conversion to environmentally safe refrigerants.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The project was approved by ACAP in February 2017

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)

Need for coordination of SLCP activities between ACAP, AMAP, and AC EGBCM



ACAP

Status: **On Track**

2.1 Non-ferrous/Zinc Smelter Mercury Reduction in the Russian Federation (POPS/mercury EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project will seek to identify, develop and apply pollution reduction approaches and technologies to a selected pilot smelter, and monitor the approaches for baseline and progress determinations. The project awaits a signed letter of commitment to participate in the project from the smelter facility owners. A Workshop on "Technical Information Exchange on Mercury Abatement in the Metallurgical Industry", was held in Yekaterinburg in April 2015. Currently, changes to the Workshop Report are under discussion that may make it acceptable to the Russian Federation.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Workshop report will be submitted for ACAP approval with appropriate disclaimer. Once approved, will be posted on ACAP webpage. Will not be a ministerial deliverable.

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

When further implemented, coordination with the Arctic Council Expert Group on Black Carbon and Methane may be relevant.



ACAP Status: On hold

2.2 Mercury Control Technology Workshop (POPS/mercury EG)

Unique initiative ID (ACS use only): 8

Start: 2010 End: On hold

AC Leads: Russian Federation with support from U.S.

Contact 1: Vladimir Ivlev (RF) ivlev@mnr.gov.ru

Contact 2: Husamuddin Ahmadzai (NEFCO) husamuddin.ahmadzai@nefco.fi

Contact 3: Stan Durkee (USA) durkee.stan@epa.gov

Description (Please detail if/how Traditional Knowledge has been incorporated)

This Workshop project is intended to disseminate results and encourage replication of successful mercury emissions reduction approaches, including the results from a US-led pilot project, conducted in cooperation with various Russian institutes, UNEP and Sweden, completed in 2014, on carbon sorbent technologies* at a coal-fired power plant in Cherepetskaya, Russia. The project is designed to have a complementary function to a GEF- funded project, being implemented by the Russian Federation and UNEP, comprising a mercury emission inventory and the drafting of a Minamata Action Plan. In addition to coal combustion, the workshop would address other key sectors for emissions reductions including non-ferrous metals smelting and gold mining. The Project Steering Group on Mercury developed a proposal for a project focusing on disseminating and replicating results.

* (Standard activated carbon and bromated carbon injection; the project also investigated the stability of sorbent-containing fly ash residues and the leaching potential of metals.)

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

This proposed project was designed as a complementary component to a larger GEF-funded project, slated to end in 2016. Since the proposal was not approved by the PSI Committee in ... [truncated]

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

When further implemented, coordination with the Arctic Council Expert Group on Black Carbon and Methane may be relevant.



ACAP

Status: **On Track**

2.3 Phase III Reduction/Elimination of Emissions of Dioxins and Furans in Russia with a focus on Northern regions (POPS/mercury EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Project to reduce dioxins and dust emission and training program for the Vorkutinskiy cement plant

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

[See projects 4.1 and 4.2 for information.]

Expected deliverables for 2017 Ministerial Meeting

[Blank]

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]

ACAP

Status: **On Track**

2.4 Pilot emission reduction actions at Vorkutinskiy Cement Plant (POPS/mercury EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Based on the results from inventory activities in Phase I (2002-2005) and Phase II (2006-2008), the Vorkutinskiy Cement Plant (VCP) was selected for a Phase III Pilot Action Project for reduction of dioxins and furans emissions. In close cooperation with NEFCO, the EG so far conducted the following activities at the facility:

1: Prefeasibility study by NEFCO (2011-2013), 2: Seminar on environmental requirements on using waste as fuel (2014); 3: Sample and Analysis of Emissions (2014-2016), 4: Feasibility Study and Drafting of an Action Plan for Reduction Actions at VCP (2014-2016),

If deemed feasible and fundable, the following activities are supposed to follow from 2016:

5: Implementation of Reduction Actions, 6: Assessment of Reduction, 7: Dissemination of experiences.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Final versions of the feasibility study and action plan on VCP have been submitted for approval by SAOs as Ministerial deliverables. Fact sheets have been developed for outreach.

Expected deliverables for 2017 Ministerial Meeting

Two reports addressing (1) air emissions from the Vorkuta Cement Plant and (2) a demonstration project targeting dioxins and other pollutants from the Vorkuta Cement Plant

This initiative is coordinated with the following other Working Groups (or other entities)

When further implemented, coordination with the Expert Group on Black Carbon and Methane may be relevant.



ACAP Status: Awaiting info

2.5 P2345 - Inventory programs, control technologies and other support to Russia's compliance with international convention requirements

Unique initiative ID (ACS use only): 147

Start: 2016 End: 2018

AC Leads: U.S.

Contact 1: Mr Ruslan Butovskiy (RU) rbutovskiy@rambler.ru

Contact 2: Mr Åke Mikaelsson (SE) ake.mikaelsson@naturvardsverket.se

Contact 3: Mr Henrik Forsström (NEFCO) henrik.forsstrom@nefco.fi

Description (Please detail if/how Traditional Knowledge has been incorporated)

A draft project proposal, aiming at eliminated or reduced dioxin and furan pollution from sources in Russia affecting the Arctic Environment, was elaborated by the PSG on Dioxins and Furans in 2014-2015 and submitted to the PSI Committee from which it received an Eol approval in March 2015. Based on this, a more detailed project application is now under development, where possible also incorporating Mercury issues.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

For successful further development and implementation of the project, a close connection to the process of drafting/implementation of the Russian National Implementation Plan (NIP) ... [truncated]

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

Not yet



ACAP

Status: **On Track**

3.1 Phase III: Demonstration of environmentally sound destruction of obsolete pesticides (Hazardous Waste EG)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project will aim to demonstrate whether Russian super-critical water oxidation facility (SCWO) based on the SCHO-10-EET technology located in Krasnoyarsk, Russian Federation, will provide a domestic capability for cost effective, environmentally sound destruction of obsolete pesticides and specifically POPs pesticides. The technology demonstration also has a broader national and global objective of contributing to Russia's ability to achieve compliance under Article 6 of the Stockholm Convention. This is also consistent with the global objectives of the Arctic Council and ACAP in respect to reduction in Arctic contamination. Project completion is contingent on PSI funding.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

PSI allocated 100 000 EUR for development of a program to test whether the technology can be used for environmentally sound destruction of pesticides according to Russian and international requirements.

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



ACAP

Status: **Delayed**

3.2 Demonstration of management and destruction of 250 tons of PCB in transformers: Phase III (Hazardous Waste EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

PCB Project addresses mitigation of the PCB problem in RF. The aim is to destroy 250 tons of PCB via two sub-projects: 1. Emptying and cleaning contaminated PCB containing transformers; 2. Destruction of PCB. The method can also be used to destroy other hazardous pollutants e.g. certain types of pesticides.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

FI and RU have been confirmed as project leads. Contact points to be identified and relayed to EG HW Chair and PSI Fund Manager. TOR for the PSI-funded feasibility study to be completed.

Expected deliverables for 2017 Ministerial Meeting

Feasibility and inventory studies.

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



ACAP

Status: **Delayed**

3.3 Demonstration of Rapid Environmental Assessment of Pesticides Contaminated Sites (Hazardous Waste EG)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project will demonstrate a cost-effective and rapid technique to screen levels and scope of contamination at old pesticide storage sites using a methodology that the Blacksmith Institute developed for the UN Food and Agriculture Organization (FAO). The method can help to assess the environmental and health risks caused by hundreds of old pesticides storages in Northern Russia. The project closely follows on Russian implementation of Stockholm Convention on POPs.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The project is expected to be launched after being on hold for several years. Approved by ACAP WG in 2015.

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



ACAP

Status: **On Track**

4.1 Circumpolar Local Environmental Observers (CLEO) Network (IPCAP)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Arctic Council will expand the coverage of an existing Alaska-based monitoring tool, the Local Environmental Observer network (LEO) that links traditional knowledge and scientific analysis, across the Arctic. Trained traditional knowledge experts are able to record their observations in the LEO database. These observations are reviewed by the Alaska Native Tribal Health Consortium (ANTHC), which serves as a secretariat. ANTHC is able to share observations of concern with regulators, academics and others who can in turn provide technical assistance to local communities when needed. During Phase I of the project, ACAP will create a North American CLEO "Hub", including indigenous communities in the Alaskan and Canadian Arctic for delivery to the 2017 Ministerial. In addition, we will explore the development of a framework for expansion of the CLEO to the Nordic region. Phase II of the project is to establish a CLEO Hub in the Nordic region, as appropriate and explore options for linking with Russian indigenous communities. Phase III of the project will look at interoperability of the CLEO Hubs and/or related observational networks. The CLEO project is also captured in the Resilience project description.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Two new LEO chapters have been launched in Canada in 2016-7. Phase II, expansion to Fenno-Scandia is on track. Draft framework for expansion being reviewed, to be presented to ACAP and SAOs for approval as deliverable for the 2017 ministerial meeting.

Expected deliverables for 2017 Ministerial Meeting

Framework for expansion of LEO.

This initiative is coordinated with the following other Working Groups (or other entities)

Collaborating with SDWG and CAFF, specifically on One Health initiative in SDWG and biodiversity monitoring with CAFF



ACAP

Status: **On Track**

4.2 Community-based black carbon and public health assessment (IPCAP)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This project, which is a collaboration of the AIA, Arctic Alliance, Alaska Native Science Commission, University of Alaska-Anchorage, and the University of Alaska-Fairbanks, with support from the Swedish Environmental Protection Agency, will: assess, on a pilot basis, local sources of black carbon emissions from a representative sampling of Arctic Alaskan and Russian villages; provide a broad characterization of associated risks to public health; explore short and long-term mitigation options; assess and, where possible, strengthen local capacities to identify, mitigate and prevent black carbon pollution; draft a framework tool for community-based assessments of black carbon emissions and health risks; and educate local communities about black carbon emissions and risks.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

PSI approved final investment decision to finance a study that will cover the demonstration part of the project. Scope of work developed by AIA and NEFCO includes a desk study, air monitoring, and proof of concept.

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

SDWG, AMAP



AMAP

Status: **On Track**

01. Adaptation Actions for a Changing Arctic

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Pilot project on adaptation to Arctic change. TLK is used throughout the project with project participation from PP representatives.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

Three regional science reports and three regional summary for policy makers.

This initiative is coordinated with the following other Working Groups (or other entities)

CAFF, PAME, SDWG



AMAP

Status: **On Track**

02. Air Pollution, including SLCFs

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Develop future AMAP initiative on air pollution and SLCFs

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

AMAP work-plan component on Air pollution/SLCFs follow-up work (proposed workplan includes update deliverables in 2019 and 2021)

This initiative is coordinated with the following other Working Groups (or other entities)

EGBCM



AMAP

Status: **On Track**

03. Human Health and combined effects

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Further develop AMAP initiative on human health, particularly biomonitoring and cohort studies and health effects of contaminants

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

AMAP work-plan component on human health follow-up work

This initiative is coordinated with the following other Working Groups (or other entities)

SDWG



AMAP

Status: **On Track**

04. Unmanned Aircraft Systems (UAS)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Continue work on safety guidelines and demonstrate the use of cross-jurisdictional environmental monitoring

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

EPPR



AMAP

Status: **On Track**

05. Contaminant issues: Radioactivity

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Prepare future AMAP initiative on radioactivity

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

AMAP work-plan component on Radioactivity follow-up work

This initiative is coordinated with the following other Working Groups (or other entities)

EPPR



AMAP

Status: **On Track**

06. Contaminant issues: POPs and mercury

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

AMAP's POPs and mercury expert groups will produce an update assessment components as follows:

2016: Update assessments on Chemicals of Emerging Arctic Concern;

2016/17: Update assessment on Biological Effects of POPs and Mercury

2017/18: Update assessment on Climate Change Impacts on POP

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

Scientific and policy-makers summary reports on chemicals of emerging Arctic concern
AMAP work-plan component on POPs and mercury follow-up work

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



AMAP

Status: **On Track**

07. Sustaining Arctic Observing Networks (SAON) Project: Coordination of metadatabases

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



AMAP

Status: **On Track**

08. AMAP Trends and Effects Programme

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

AMAP is conceived as a process integrating both monitoring and assessment activities, in order to: produce integrated assessment reports on the pollution and climate status and trends of the conditions of Arctic ecosystems; identify possible causes for changing condition detect emerging problems, their possible causes, and the potential risk to Arctic ecosystems including indigenous peoples and other Arctic residents; recommend actions required to reduce risks to Arctic ecosystems.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



AMAP

Status: **On Track**

09. Arctic Ocean Acidification

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Prepare a report with a focus on the socioeconomic impacts of Arctic Ocean acidification, like fisheries. Follow up to the AMAP 2013 AOA report.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



AMAP

Status: **On Track**

10. Climate Issues: Snow, Water, Ice and Permafrost in the Arctic (SWIPA)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Building on 2017 assessment on Snow, Water, Ice and Permafrost in the Arctic (SWIPA), the work will synthesize new information, address teleconnections and contribute to IPCC reports on the 2 degree Paris goal and climate, oceans and cryosphere.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Plans for reports to be delivered in 2017 on consequences of COP21 decisions
Planned input to process to prepare IPCC 2018 assessment

Expected deliverables for 2017 Ministerial Meeting

Scientific and policy-makers summary reports on SWIPA findings

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



AMAP

Status: **On Track**

**11. International Conference on Arctic Science:
Bringing Knowledge to Action - April 24-27, 2017 Reston, Virginia, USA**

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Arrangement of an international conference to showcase results of recent AMAP (and other WGs) scientific assessment work

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

Conference, Reston VA: 24-27 April 2017. Report on conference outcome

This initiative is coordinated with the following other Working Groups (or other entities)

conference will also include sessions organized in collaboration with CAFF, EPPR and SDWG



CAFF

Status: **On Track**

01. Circumpolar Biodiversity Monitoring Program (CBMP) - General

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The CBMP is a flagship program of the CAFF working group and an ongoing monitoring program that has received international recognition
- The CBMP is the biodiversity component of the Sustaining Arctic Observing Network (SAON) and is the official Arctic biodiversity network of the Global Earth Observation's Biodiversity Observation Network (GEOBON).
- CBMP activities are structured around the major Arctic ecosystem: marine, freshwater, terrestrial and coastal.
- The plans help improve ability to detect important trends, link these trends to their underlying causes, predict future trends and scenarios for Arctic biodiversity, and thereby provide more timely and credible information to support decision making.
- The CBMP endeavors to include TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

01.1 CBMP Marine Biodiversity Monitoring group

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Arctic Marine Biodiversity Monitoring Plan was delivered in 2011 and is the first of four pan-Arctic biodiversity monitoring plans developed by the CBMP to improve the ability to detect and understand the causes of long-term change in the composition, structure and function of Arctic ecosystems. Since the delivery of the marine plan further work is underway to continue to assess the state of the ecosystem and national implementation.
- The CBMP supports the inclusion of TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Approval of SAMBR Summary report and welcoming of SAMBR science report

Expected deliverables for 2017 Ministerial Meeting

State of the Arctic Marine Biodiversity Report (Summary report and science report); Annual implementation reports

This initiative is coordinated with the following other Working Groups (or other entities)

AMAP, PAME



CAFF

Status: **On Track**

01.2 CBMP Freshwater Biodiversity Monitoring group

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Arctic Freshwater Biodiversity Monitoring Plan is one of four pan-Arctic biodiversity monitoring plans developed by the CBMP to improve the ability to detect and understand the causes of long-term change in the composition, structure and function of Arctic ecosystems. Since the delivery of the freshwater plan further work is underway to continue to assess the state of the ecosystem and national implementation.
- The CBMP endeavors to include TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

[Blank]

Expected deliverables for 2017 Ministerial Meeting

Annual implementation reports

This initiative is coordinated with the following other Working Groups (or other entities)

AMAP, PAME



CAFF

Status: **On Track**

01.3 CBMP Terrestrial Biodiversity Monitoring group

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Arctic Terrestrial Biodiversity Monitoring Plan is one of four pan-Arctic biodiversity monitoring plans developed by the CBMP to improve the ability to detect and understand the causes of long-term change in the composition, structure and function of Arctic ecosystems. Since the delivery of the terrestrial plan further work is underway to continue to assess the state of the ecosystem and national implementation.
- The CBMP endeavours to include TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

[Blank]

Expected deliverables for 2017 Ministerial Meeting

Annual implementation reports

This initiative is coordinated with the following other Working Groups (or other entities)

AMAP



CAFF

Status: **On Track**

01.4 CBMP Coastal Biodiversity Monitoring Plan

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Arctic Coastal Biodiversity Monitoring Plan is the final of four pan-Arctic biodiversity monitoring plans being developed by the CBMP to improve the ability to detect and understand the causes of long-term change in the composition, structure and function of Arctic ecosystems.
- The CBMP endeavors to include TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

[Blank]

Expected deliverables for 2017 Ministerial Meeting

Coastal biodiversity monitoring plan: background paper; Coastal workshop report;

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



CAFF

Status: **On Track**

01.5 CBMP Indicators

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The CBMP has chosen a suite of indices and indicators that provide a comprehensive picture of the state of Arctic biodiversity – from species to habitats to ecosystem processes to ecological services.
- These indices and indicators are developed in a hierarchical manner, allowing users to drill down into the data from the higher-order indices to more detailed indicators. These are being developed through an expert consultation process.
- The CBMP endeavors to include TK holder expertise from the inception of projects to the analysis of information gained. It also seeks to include a diverse network of experts with both science and TK expertise.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

[Blank]

Expected deliverables for 2017 Ministerial Meeting

Arctic Species Trend Index: Migratory Birds Index; Arctic Protected Areas indicator report (Marine & Terrestrial); Arctic Land Cover Change Initiative MODIS Satellite data

This initiative is coordinated with the following other Working Groups (or other entities)

AMAP, PAME



CAFF

Status: **Delayed**

02. Nomadic herders: enhancing resilience of pastoral ecosystems and livelihoods

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Project at risk/delayed because release of Global Environment Fund (GEF) funding remains stalled • Purpose of this project is to strengthen the sustainability of the pastoralist livelihoods; and to increase the resilience and capacity of the nomadic communities to adapt to change.
• The project engages TK holders and their information.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

04. Second Arctic Biodiversity Congress

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

To follow-up on the first congress and organise a second event in advance of the Aichi target year of 2020

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)

Will engage with all Working Groups and Task Forces



CAFF

Status: **On Track**

06. Actions for Arctic Biodiversity 2013-2021: Implementing the recommendations of the Arctic Biodiversity Assessment

Unique initiative ID (ACS use only):

Start: End:

AC Leads:


Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Actions for Biodiversity 2013-2021: implementing the recommendations of the Arctic Biodiversity Assessment, is the implementation plan for the Arctic Biodiversity Assessment's 17 recommendations. It is a living document that will be reviewed and updated every two years. The plan is not meant to be exhaustive or to replace working group work plans; rather it is complementary, emphasizing specific actions that address the ABA recommendation.

 The Arctic Council Ministers agreed to implement 17 recommendations articulated in the Arctic Biodiversity Assessment: Report for Policy Makers. Implementing the Arctic Biodiversity Assessment (ABA) recommendations requires a combination of building on existing efforts and embarking in new directions.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

A progress report implementation of the recommendations from the Arctic Biodiversity Assessment

This initiative is coordinated with the following other Working Groups (or other entities)

ACAP, AMAP, EPPR, PAME, SDWG and Task Forces



CAFF

Status: **On Track**

06.1 Invasive species

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Project aims to 1) prevent the introduction of invasive species in Arctic marine, coastal, freshwater, and terrestrial ecosystems, and through establishing a baseline, improve management of on-going invasions using risk-based assessment and management approaches; and 2) develop an invasive species strategy for delivery to the 2017 Arctic Council Ministerial. This will include recommendations for management actions, which might be addressed in subsequent phases of this initiative. Proposed actions/recommendations will be submitted to the CAFF Board for negotiation and approval. CAFF is workign with PAME on the marine and coastal components of the strategy.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

06.2 Ice associated marine mammals

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Project aims to increase comparative understanding of ice-associated Arctic marine mammals and their responses to large-scale environmental changes; enhancing forward-looking capacity will improve potential opportunities for mitigation and conservation.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

06.3 Traditional Knowledge and Wisdom: Changes in the North American Arctic

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This report is a compendium of Arctic Indigenous perspectives and understandings from Indigenous authors, and others, on biodiversity change in the Arctic and examples of the use of TK&W in managing fish, wildlife, and habitat.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

07. The Arctic Migratory Bird Initiative

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Arctic Migratory Bird Initiative is a Chairmanshp priority.
- The project's objective is to improve conservation outcomes for arctic-breeding migratory birds by addressing conservation issues throughout their migratory range.
- Focus is on three conservation issues: 1. Habitat destruction/degradation; 2. Unsustainable harvest: 3. Bycatch
- Actual work will be undertaken on a flyway basis, with priority issues identified on each flyway.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

08. Seabird program

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The Seabird program promotes, facilitates, and coordinates conservation, management and research activities among circumpolar countries and improves communication between seabird scientists and managers inside and outside the Arctic.
- Key activities include work to monitor seabirds (e.g., survival, diets, phenology, and productivity) to explain observed changes in populations as well as provide circumpolar information on the status of seabirds to management agencies in Arctic States.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

09. Arctic Flora program

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- The CAFF Flora Group (CFG) promotes, encourages and coordinates the international conservation of Arctic flora, vegetation, and habitats as well as research activities. It works to enhance the exchange of information on Arctic flora and vegetation and factors affecting the status and trends in Arctic flora species.
- A key activity led by the US is the Circumboreal Vegetation Map (CBVM) will develop a global map of the circumboreal forest biome with a common legend. By recognizing the boreal region as a single geo-ecosystem with a common set of cultural, political and economic issues, the CBVM project will be the first detailed vegetation map of the entire global biome.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **Delayed**

10. Conservation of biodiversity in a changing Russian Arctic

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Assessment activity
*awaiting Global Environment Facility Decision

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

11. Arctic Biodiversity Data Service (CAFF)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

- Develop the online mechanism to house, collect, display and search for Arctic biodiversity related data, maps and graphics for decision making.
- The Arctic Spatial Data Infrastructure (Arctic SDI) is an initiative from the national mapping organisations of all eight Arctic Council countries to collect and exchange spatially referenced data on the Arctic to create a harmonized map of the entire Arctic region.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

12. Education

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

CAFF has developed “educational kits” that communicate information to schoolchildren in the Arctic (10- 11 years old) about key Arctic ecosystems and processes. This is the first step in a process to expand CAFF activities to these audiences. CAFF’s Communications Strategy identifies four priority target audiences, one of which is Arctic residents. A gap exists in CAFF’s communication to this audience, in particular younger audiences (as identified by the Arctic Biodiversity Congress and ABA recommendation #17).

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

13. Mainstreaming

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The purpose of this project is to implement the following recommendation from the Arctic Biodiversity Assessment: "Mainstreaming biodiversity 4. Require the incorporation of biodiversity objectives and provisions into all Arctic Council work and encourage the same for on-going and future international standards, agreements, plans, operations and/ or other tools specific to development in the Arctic." Implementation of this recommendation requires establishing a clear framework that defines and develops:

- biodiversity objectives and provisions (also referred to here as biodiversity principles) in the Arctic context;
- Practical approaches and tools for incorporating biodiversity principles into Arctic Council work and for broader application as outlined in ABA Recommendation #4. TEEB Study (Completed): A scoping study on ecosystem services and the application of a TEEB approach and methodology in the Arctic.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

Biodiversity Principles: options paper; The Economics of Ecosystems and Biodiversity (TEEB) for the Arctic: A Scoping Study and Executive Summary

This initiative is coordinated with the following other Working Groups (or other entities)

All WGs and Task Forces



CAFF

Status: **Delayed**

14. Salmon peoples of Arctic rivers

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Project start delayed due to challenges in securing funding required. The Salmon Peoples of Arctic Rivers (SPAR) will bring together TK holders, scientists and resource agencies to design an assessment of freshwater river systems based on TK. The design of this holistic assessment will focus on "Salmon peoples" as a measure of ecosystem health, and outline future data needs that could contribute to the resilience and adaptation of these peoples and the salmon populations upon which they depend.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



CAFF

Status: **On Track**

15. Traditional Knowledge and CAFF

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This progress report provides a brief progress report on how TK is being approached within CAFF.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



EPPR

Status: **On Track**

01. Arctic Rescue - 2014

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The focus of this project is to elaborate best practices, recommendations and key elements of the emergency risk assessment system and the system for improving safety of potentially hazardous facilities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

On April 6-8 2016, the conference "Challenges in Emergency Preparedness and Response in the Arctic: Safe Arctic Settlement" took place in Zvenigorod, RU.

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



EPPR

Status: **On Track**

02. Development of Safety Systems in Implementation of Economic and Infrastructure Projects

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Improvement of industrial and environmental safety related to economic and infrastructural projects (primarily development of hydrocarbons on the Arctic continental shelf and hydrocarbons transportation)

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

"Arctic 2016" (annual SAR and oil spill response exercise) was held April 12-18 2016 and highlighted the practical issues of conducting SAR operations in the Arctic in winter conditions.

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



EPPR

Status: **On Track**

08. Maintain and update the operational guidelines attached to the Agreement on Cooperation on Marine Oil Pollution Preparedness and

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Maintain and update the operational guidelines as required

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

On 13 June, 2nd MOSPA TTX took place. The main action item was the development of the MER Experts Group, which will lead future MOSPA efforts for EPPR. EPPR Chair is establishing the EG charter and work plan. Final approval at EPPR I 2017.

Expected deliverables for 2017 Ministerial Meeting

Recognize the findings in the MOSPA TTX after-action report and establishment of the EPPR MER EG.

This initiative is coordinated with the following other Working Groups (or other entities)

Other WGs were informed of the MOSPA 016 exercise and invited to contribute expertise. EPPR Chair will share the after-action report with other WGs, as well as the Arctic Coast Guard Forum.



EPPR

Status: **On Track**

09. Coordination and practical implementation of the SAR agreement

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

In March 2015, SAOs expanded EPPR's mandate to include search and rescue (SAR) including followup to the SAR Agreement. EPPR is currently in the process of identifying short, medium and long term issues relevant to the SAR Agreement.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

On 14 June 2016, 2nd meeting of the SAR EG took place. Small group has defined mandate for the SAR EG.

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



EPPR

Status: **On Track**

12. Prevention, Preparedness and Response for small communities

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

At the EPPR I 2015 and at the October 2015 scoping workshop, it was agreed that the project would focus on oil spill PPR in small communities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Implementation strategy engages communities in a self-assessment of their preparedness for oil spill response. Outcomes of the project will build awareness and preparedness at a local level, increase awareness, and identify gaps in preparedness.

Expected deliverables for 2017 Ministerial Meeting

The expected deliverables are: (1) a summary report, and (2) a web-based interactive map.

This initiative is coordinated with the following other Working Groups (or other entities)

AIA and other PPs. CAFF and PAME has been informed of the project, and expertise where relevant is welcome. PAME noted MEMA database as an option for cataloging results.



EPPR

Status: **On Track**

14. Development of a Database of Arctic Response Assets

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project developed a stand-alone, spatially searchable database that contains all Arctic specific oil spill response equipment, vessels, and resources located in each Arctic nation using off-the-shelf software. The database can be easily uploaded to GIS-enabled applications.

Through guidance and work of the Arctic Spill Response Database Working Group that included representatives from Norway, Canada, Finland, Iceland, Sweden, Denmark, and the U.S. a system was developed that meets the project objectives. Equipment types included in the system include: Aircraft, Boom, Communications Equipment, Dispersant, In Situ Burn, Oily Water Separator, Pump, Remote Sensing and Tracking, Shoreline Cleaner, Skimmer, Sorbent Type, Specialist Vehicle, Subsea Equipment, Temporary Storage, Vessel (Non-Skimming) and Vessel (Skimming).

Records for each of the specific equipment type varies. The database includes coordinates of the location of assets to provide for a clear understanding of the distribution and capabilities of response equipment in the Arctic.

Countries that provided equipment data include: Denmark, Finland, Greenland, Iceland, Norway, Sweden, and the U.S.

The system provides for a variety of search options to meet specific needs for contingency planners, emergency managers, and researchers. The user can search by Country, Equipment Type, Manufacturer, Owner, and Response Type, and any combination therein. Reports produced by unique searches can be exported for the production of printable reports that can show imperial or metric measures. As exported data is loaded into an Excel spreadsheet it can then be further manipulated and refined based on the user's exacting needs

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

A database, using IMO terminology, has been developed as a searchable repository for privately or publicly-held oil spill response equipment and assets in the pan-Arctic region. Arctic ERMA was updated to show geo-referenced maps of equipment locations.

Expected deliverables for 2017 Ministerial Meeting

- a. Arctic Spill Response Database Query Tool User Guide
- b. Equipment Database

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



EPPR

Status: **On Track**

15. ARCSAFE

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

(Full title: EPPR Cross Country Cooperation Network to Improve Emergency Prevention, Response and the Safety of Rescue Workers in Case of a Maritime Accident Involving a Potential Release of Radioactive Substances in the Arctic (ARCSAFE))

The main goal is to promote cooperation and network-activities among the Arctic Council countries in order to strengthen cross-border prevention, preparedness and handling of maritime incidents or accidents which may involve a potential release of radioactive substances. The proposed project will serve as an arena/umbrella, bringing together different national and international authorities and stakeholders to promote cross border networking, experience exchange, and participation in joint exercises, with the aim of preventing accidents and incidents and improving the preparedness and handling of potential accidents in a best possible way from risk assessment to the elimination of consequences.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

EPPR will have a technical workshop on ARCSAFE at EPPR I, June 2017, with a focus on response to an accident involving a radiological release on a ship. Broad participation by members of the Arctic Council is encouraged.

Expected deliverables for 2017 Ministerial Meeting

None

This initiative is coordinated with the following other Working Groups (or other entities)

The project seeks to disseminate and complement ongoing work in this area by other Arctic Council WGs



EPPR

Status: **On Track**

16. Conditions on Oil Spill Circumpolar Response Viability Analysis

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Circumpolar Oil Spill Response Viability Analysis (formerly Circumpolar Oil Spill Response Gap Analysis) was funded by the Norwegian Coastal Administration and the Bureau of Safety and Environmental Enforcement. The purpose of the Viability Analysis is to address the specific subset of challenges (climatic and oceanographic properties) present in the Arctic and to undertake a comprehensive overview of oil spill response limitations and the effectiveness of the range of response strategies under Arctic conditions. The ultimate goal is to estimate how often different types of response systems could be deployed in different areas of the Arctic.

The project was undertaken in two phases and performed by DNV GL and Nuka Research and Planning Group, LLC.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The analysis uses a quantitative assessment approach, presenting outputs as a percentage of time favorable, marginal, and not favorable for the use of selected response techniques under various seasonal Arctic metocean conditions.

Expected deliverables for 2017 Ministerial Meeting

Circumpolar Oil Spill Response Viability Analysis Technical Report

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



EPPR

Status: **On Track**

17. Follow-up on the Framework Plan on Oil Pollution Prevention

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

At the SAO meeting in Anchorage (October 2015), it was agreed that EPPR has the lead on prevention, with PAME as co-lead. The report and matrix are regularly circulated to States, PPs, Working Groups, and other relevant bodies.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Norway and Canada have drafted a report and implementation matrix to identify current and follow-up activities that support objectives in the Framework Plan.

Expected deliverables for 2017 Ministerial Meeting

Report and matrix Arctic Council status on implementation of the "Framework Plan for Cooperation on Prevention of Oil Pollution from Petroleum and Maritime Activities in the Marine Areas of the Arctic"

This initiative is coordinated with the following other Working Groups (or other entities)

Co-lead with PAME.



EPPR

Status: **On Track**

18. International Standards for Petroleum, Offshore Oil and Maritime Industries

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The purpose of the work is to describe how necessary engineering and technical standards are identified, developed, established and maintained. Further to describe the work done by various international trade groups and standards organizations who participate in the various phases of the work. The final report will be a useful knowledge base for improved understanding on the development and maintenance of standards in the Arctic to prevent potential accidents with subsequent oil pollution from offshore petroleum and maritime activities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The report "Standards for the Prevention of Oil Spills from Offshore Oil and Maritime Activities in the Arctic" was approved at EPPR II 2016.

Expected deliverables for 2017 Ministerial Meeting

The report "Standards for the Prevention of Oil Spills from Offshore Oil and Maritime Activities in the Arctic"

This initiative is coordinated with the following other Working Groups (or other entities)

This project is part of the follow-up work to the Framework Plan for Cooperation on Prevention of Oil Pollution from Petroleum and Maritime Activities in the Marine Areas of the Arctic.



EPPR

Status: **On Track**

19. Update of Field Guide for Oil Spill Response in Arctic Waters

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

At EPPR I in Svalbard, the idea of updating the 1998 version of the Field Guide for Oil Spill Response in Arctic Waters was briefly discussed. The U.S. is prepared to lead the update and requested assistance from other EPPR delegations. Linkages to the work being undertaken in the PPR in Small Communities Project was noted, and it was agreed that a community perspective should be included in the update.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

In June 2016 EPPR approved the draft table of contents, which will improve and update information contained in the guide, including a user manual.

Expected deliverables for 2017 Ministerial Meeting

The updated guide will be a deliverable for the 2017 Ministerial meeting.

This initiative is coordinated with the following other Working Groups (or other entities)

CAFF has provided input on the wildlife chapter of the guide.



SDWG

Status: On hold

02. Assessing, Monitoring and Promoting Arctic Indigenous Languages

Unique initiative ID (ACS use only): 93

Start: November 2011

End: (On hold)

AC Leads: Canada, U.S., Saami Council, ICC

Contact 1: Sarah Cox (HoD Canada)

sarah.cox@aadnc-aandc.gc.ca

Contact 2: [Blank]

[Blank]

Contact 3: [Blank]

[Blank]

Description (Please detail if/how Traditional Knowledge has been incorporated)

Building on the Inuit Circumpolar Council's 2008 SDWG work in the same area, a follow-up Arctic Indigenous Languages Assessment Symposium was held February 10-12, 2015 in Ottawa, with strong youth participation, to present the Project's findings and facilitate knowledge transmission. Other deliverables under the Canadian Chairmanship include a Symposium Report, for information only, as well as a Project status report on the activities for 2013-15. The Arctic languages website (<http://www.arcticlanguages.com>) was launched in 2013 as an early project deliverable and features a large collection of electronic language learning tools as well as a repository of academic articles related to Arctic indigenous languages. Follow-on activities under consideration.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

[Blank]

This initiative is coordinated with the following other Working Groups (or other entities)

[Blank]



SDWG

Status: **Completed**

06. Gender and Equity in the Arctic

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

Builds on the 2002 Taking Wing conference on gender equality and women in the Arctic.. The Akureyri, Iceland conference held in October 2014 focused on the living conditions of men and women throughout the circumpolar North; addressed key issues including access to and control over resources; representation in decision-making; political participation; regional development; human security; and material and cultural well-being. A possible follow-on project proposal will be under consideration at SDWG Orono meeting, 01-02 October 2016.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG Status: Awaiting info

09. Arctic Adaptation Exchange: Facilitating Adaptation to Climate Change

Unique initiative ID (ACS use only): 102

Start: 23-Oct-13 End: May 2015

AC Leads: Canada, US, AIA, GCI

Contact 1: Sarah Cox (HoD Canada) Sarah.cox@aadnc-aandc.gc.ca

Contact 2: Ann Meceda (HOD USA) mecedaa@state.gov

Contact 3: Jim Gamble (HOD AIA) aia@alaska.net

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Arctic Adaptation Exchange online portal builds on the ongoing adaptation work of the Arctic Council, notably the Adaptation Actions for a Changing Arctic project (AACCA). The portal will serve as a central information hub for communities, researchers, and decision-makers across a variety of sectors by bringing the Arctic Council's work on adaptation, along with other relevant resources, together in one place in support of information exchange and decision-making. Follow-on activities are under consideration.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None

Expected deliverables for 2017 Ministerial Meeting

[Blank]

This initiative is coordinated with the following other Working Groups (or other entities)

All Working Groups (in terms of providing portal content)



SDWG

Status: **On Track**

11. Arctic Energy Summit

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Arctic Energy Summit is a three-day conference that establishes a comprehensive approach to Arctic energy that includes petroleum-related activities, renewable energy potential and projects, energy efficiency and remote energy systems. The Summit provides a forum to share best practices, emerging technology, innovation and policy issues. The 4th Arctic Energy Summit will take place 18-20 September, 2017 in Finland. Conference planning and preparations have begun, with great interest from around the Arctic and world. The project will deliver its final report in February 2018.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG

Status: **On Track**

12. Arctic Remote Energy Networks Academy (ARENA)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

ARENA seeks to increase human capacity, promote leadership, and deploy traditional and local knowledge through the creation of a knowledge exchange program emphasizing the development, operation, and management of remote energy networks (microgrids) incorporating renewable resources. ARENA combines online webinars, classroom, laboratory, and field study learning environments, drawing from best practices established through experiences of the people living and the organizations operating in the Arctic. Participants will bring back to their home areas knowledge, skills, and tools that facilitate integrating clean energy technologies in their communities and promote energy security and diversification, including completed feasibility studies.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG

Status: **Completed**

13. Arctic Indigenous Youth, Climate Change and Food Culture (EALLU)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This project seeks to maintain and further develop a sustainable and resilient reindeer husbandry in the Arctic in face of climate change and globalization, while working towards a vision of creating a better life for circumpolar reindeer herders. Sub-goals of the project include:

- To build awareness of Arctic climate change in northern indigenous youth societies, through enhanced resilience;
- To document, systematize, make use of and respect the Traditional Knowledge of food cultures of Arctic indigenous/reindeer herding peoples;
- To work towards knowledge building and experience exchange in and between local indigenous/reindeer herding societies in the Arctic, focusing on food culture and youth;
- To increase focus on and understanding of Arctic indigenous food cultures and value added, by disseminating and giving a voice to the Traditional Knowledge and food cultures of Arctic indigenous peoples, including by use of ReindeerPortal.org and ArcticPortal.org;
- To stimulate knowledge development for innovation, business development and local value added in Arctic indigenous peoples' societies and areas, in appropriate ways, working in the intersection between academia and business, between science and traditional knowledge, and between "modernity" and traditions.

The project focused on youth involvement and engagement, seminars and place-based workshops, local capacity building, summer/ winter schools, networking, as well as co-production of project outputs by youth. The project deliverable voices the Traditional Knowledge on food culture of Arctic indigenous peoples, carried by elders and disseminated by youth, thereby also bridging gaps between generations for preservation of unique Arctic knowledge. The project will ensure included gender equality among participants, also in accordance with the Aoluguya Declaration on the occasion of the 5th World Reindeer Herders Congress in 2013.

The project followed the ethical guidelines for handling of Traditional Knowledge developed by ICR (Sundset et al. 2007), as well as the drafted principles for inclusion of Traditional Knowledge into the work of the Arctic Council.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Policy recommendations from the project have been submitted to SAOs

Expected deliverables for 2017 Ministerial Meeting

Arctic Council cookbook on indigenous foods and cultures

This initiative is coordinated with the following other Working Groups (or other entities)

The project links to the CAFF Nomadic Herders Project, ARR/ARA, as well as AMAP Adaptation Actions to a Changing Arctic (AACAC-C)



SDWG

Status: **Completed**

14. Improving Health through Safe and Affordable Access to Household Running Water and Sewer (WASH)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

This project focused on water-related health challenges in Arctic and Sub-Arctic communities. The core scientific activity of this project is was a survey by the Arctic Health Human Experts Group (AHHEG) of WASH infrastructure and the diseases related to insufficient household water quality or quantity. Key project activities included: an international WASH conference in April 2016 in Sisimiut, Greenland (complete); a WASH conference September 18-21, 2016 in Anchorage (WIHAH); an online survey that assessed the current state of WASH in the Arctic. TLK collaboration is was integral to the project design. TLK holders' perspectives were sought on the workability of technologies in their communities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG

Status: **Completed**

15. Operationalizing a One Health approach in the Arctic (One Health)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

One Health is an approach to assess health issues at the interface between humans, animals, and ecosystems. This project seeks to forge co-equal, all-inclusive collaborations across multiple scientific disciplines and Arctic communities in order to enhance resiliency of the Arctic inhabitants through an enhanced understanding of climatic change impacts on health risks to people, animals, and the environment. The project included TLK holders in the leadership team to develop strategy for implementing an Arctic One Health framework and in Table Top Exercises, as well as “on-the-ground” activities.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Policy recommendations have been forwarded to SAOs

Expected deliverables for 2017 Ministerial Meeting

2017 deliverable: final report

This initiative is coordinated with the following other Working Groups (or other entities)

One Health survey has been distributed widely through collaboration with other WGs and their networks



SDWG

Status: **Completed**

16. Reducing the Incidence of Suicide in Indigenous Groups - Strengths United through Networks (RISING-SUN)

Unique initiative ID (ACS use only): 138

Start: September 2015

End: 2017

AC Leads: United States, Canada, Kingdom of Denmark, Norway, ICC

Contact 1: Pamela Collins (USA)

pamela.collins@nih.gov

Contact 2: Roberto Delgado (USA)

roberto.delgado@nih.gov

Contact 3: Anthony Phillips (CAN)

aphillips@psych.ubc.ca

Description (Please detail if/how Traditional Knowledge has been incorporated)

RISING SUN was designed to create a common, science-based set of metrics to evaluate the key correlates and outcomes associated with suicide prevention interventions, across Arctic states. Common metrics, developed through an on-going engagement with Permanent Participants and community leaders, as well as mental health experts, will facilitate data sharing and pooling, evaluation, and interpretation of interventions across service systems. These metrics will aid health workers to better serve the needs of their communities while helping policymakers measure progress, evaluate the scale-up of interventions, and identify impediments to implementation and cultural adaptability challenges. The core of RISING SUN was a series of three meetings (Sept 2015 in Anchorage; May 2016 in Tromso; March 2017 in Iqaluit). Community members, many of whom may be TLK holders, have been invited and strongly encouraged to participate in all three meetings.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

None.

Expected deliverables for 2017 Ministerial Meeting

A final report synthesizing results from the described activities; toolkit of best practices for practitioners

This initiative is coordinated with the following other Working Groups (or other entities)

None at this time



SDWG

Status: **Completed**

17. The Economy of the North 2015 (ECONOR III)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

ECONOR III provides an updated overview of the economy, socio-economic living conditions and environmental issues in the circumpolar Arctic, as impacted by the global economy and climate change. This report follows upon ECONOR I, (2006) and ECONOR II (2008). The ECONOR projects harmonize socio-economic statistical data across national and regional borders. The ECONOR III project expresses the importance of TLK for understanding the characteristics of the economy of the north. Traditional and Local Knowledge is integrated in a chapter that describes traditional living, the subsistence activities and their relationship to the market economy.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)

Linkages to AMAP and CAFF: contributing data to the AMAP project Adaptations Actions for a Changing Arctic (AACA) for the Barents region; Contact with CAFF in relation to the Arctic Biodiversity Congress, Trondheim, Norway, December 2014



SDWG

Status: **On Track**

18. The Arctic as a Food Producing Region

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project takes a multi-disciplinary approach in assessing the potential for increased production and added value of food from the Arctic, with the overarching aim of improving food security, and enhancing the social and economic conditions of Arctic communities. By focusing on biological (climate change), commercial (commercial resources, infrastructure and resource and industry policy), cultural (food traditions and organization of food chains) and market conditions (local, national and international), this project will identify potential pathways for Arctic food production and distribution. The aim is twofold: 1) to enhance commercial food production 'in the North and for the North' and 2) to develop North to South food production linkages.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG

Status: **On Track**

19. Arctic Renewable Energy Atlas (AREA)

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The online Arctic Renewable Energy Atlas (AREA) will be a central location to access information, case studies, and best practices in the Arctic region to facilitate implementation of renewable energy and energy efficiency projects. Information presented within the Atlas will fall into four categories: resource supply, demand, investment and capacity, and traditional and local knowledge. Taken together, AREA will foster knowledge exchange between Arctic residents and promote clean energy prospecting by internal and external investors.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



SDWG

Status: **On Track**

20. Gender Equality in the Arctic II

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The project promotes and expands the dialogue on Gender Equality in the Arctic region. Building on previous projects, initiatives and conferences, in particular the outcome and recommendations from the Conference – Gender Equality in the Arctic- Current Realities and Future Challenges, that was held in Akureyri in October 2014. The project aims to continue that work by establishing a formal network of experts in this field that will over the course of the next two years advance the work of the Arctic Council and the SDWG in this area.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

Expected deliverables for 2017 Ministerial Meeting

This initiative is coordinated with the following other Working Groups (or other entities)



Task Force

Status: **On Track**

Task Force for Enhancing Scientific Cooperation in the Arctic

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Kiruna Declaration calls on the Task Force to "...work towards an arrangement on improved scientific research cooperation among the eight Arctic States."

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

In Ottawa in July 2016, the SCTF reached ad referendum agreement on a new "Agreement on Enhancing Arctic Scientific Cooperation."

Expected deliverables for 2017 Ministerial Meeting

If all goes as planned, the "Agreement on Enhancing Arctic Scientific Cooperation" will be presented for Ministerial signature.

This initiative is coordinated with the following other Working Groups (or other entities)

N/A



Task Force

Status: **On Track**

Task Force on Arctic Marine Cooperation

Unique initiative ID (ACS use only):

Start:

End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

A report identifying future needs for strengthened cooperation for Arctic marine areas will be presented to SAOs before the 2017 Ministerial for review and approval before submission to Arctic Council Ministers.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The Task Force had its fifth and final meeting in Copenhagen, Denmark, 26-27 January 2017. The group has agreed on a final report. The SAOs will be asked to approve the report and forward it to Ministers.

Expected deliverables for 2017 Ministerial Meeting

A report identifying needs and principles for strengthened cooperation for Arctic marine areas. A continuation of the Task Force is recommended with a new mandate to negotiate the terms of reference for a possible new subsidiary body.

This initiative is coordinated with the following other Working Groups (or other entities)

Meetings of the Task Force have been held back-to-back with meetings of the PAME working group. Representatives from AMAP, CAFF, EPPR, and PAME have participated in the TFAMC meetings.



Task Force Status: **On Track**

Task Force on Telecommunications Infrastructure in the Arctic (TFTIA)

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The existing telecommunications infrastructure in the Arctic is not sufficient to meet current demands for modern community needs, regional connectivity, human services, scientific observations, navigation, and support for potential emergency SAR or oil spill response. To adequately meet increased needs of maritime and human activity and to improve the quality of life for Arctic residents, there is a strong need to assess, and ultimately expand, telecommunications infrastructure.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The TFTIA is happy to present the text of a completed report in Juneau for SAOs' approval as a Ministerial deliverable.

Expected deliverables for 2017 Ministerial Meeting

Completed report: "Telecommunications infrastructure in the Arctic: a circumpolar assessment" containing findings and recommendations.

This initiative is coordinated with the following other Working Groups (or other entities)



X - Expert Group

Status: **On Track**

Expert Group in support of implementation of the Framework for Action on Black Carbon and Methane

Unique initiative ID (ACS use only):

Start: End:

AC Leads:

Contact 1:

Contact 2:

Contact 3:

Description (Please detail if/how Traditional Knowledge has been incorporated)

The Expert Group was established at the Arctic Council Ministerial Meeting in Iqaluit 24 April 2015. The objective of the group is to periodically assess progress of the implementation of the Arctic Council’s Framework for Action on Black Carbon and Methane, and to inform policy makers from Arctic states and for participating Arctic Council Observer States. This includes preparing, on a once every two-year cycle to the Arctic Council chairmanship, a high level “Summary of Progress and Recommendations” report, with appropriate conclusions and recommendations.

Milestones/Decision points for SAOs at this meeting (Fairbanks, 2016)

The EGBCM met in Washington, DC in Oct 2016. The EGBCM has produced, for SAO adoption, a “Summary of Progress and Recommendations,” which summarizes BC and methane inventories; recommends mitigation actions, and proposes an ambitious quantitative collecti

Expected deliverables for 2017 Ministerial Meeting

A “Summary of Progress and Recommendations” report, including appropriate conclusions and recommendations, will be presented to Ministers.

This initiative is coordinated with the following other Working Groups (or other entities)

ACAP and AMAP have been involved in the work of the group.

