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AMBI MID-TERM EVALUATION 2021:
Summary of 2019-2020 activities and advice for implementation

LIST OF ADVICE FOR AMBI 
IMPLEMENTATION BEYOND 
2021
1. Arctic countries to continue to support and 

participate in AMBI (US, Canada, Russia, Norway) 
and increase additional Arctic country technical 
engagement across Flyways, as appropriate.

• Denmark/Greenland, Sweden, Iceland, Canada 
engagement in relevant African Eurasian 
Flyway actions, in particular, Objectives 2 and 4, 
as appropriate. Engagement of these countries in 
these two Objectives could help advance actions in 
the Flyway.

• Build on Russian engagement in the African 
Eurasian Flyway to capitalize on AMBI’s unique 
global position to engage Russia in all relevant 
flyways: African Eurasian, Circumpolar and 
Central and East Asian Flyways. Russian 
engagement is important for all activities 
in these Flyways, or approximately 80% of 
all AMBI Actions. In particular, scientific 
cooperation and data sharing on waterbird 
monitoring is essential.

• Build closer cooperation with the Circumpolar 
Seabird Expert Group (CBird), and its members, 
where all Arctic countries have representation. 
CBird is collaborating on five of 14 Actions in 
the Circumpolar Flyway (about 42% of Flyway 
actions) and leading two of those five actions. 
Many CBird projects are important contributions 
to the fulfillment of AMBI implementation, but 
have extensive other contexts and aims as well 
and do not necessarily address the scope of 
actions in the AMBI work plan. As such, AMBI 
works with the CBird expert group, its members, 
and other colleagues as required to address 
additional projects to further fulfill AMBI Action 
implementation. This cooperation needs to be 
better defined and communicated.

• Increase engagement with the International 
Snowy Owl Working Group (ISOWG) in the 
Circumpolar Flyway to advance 14% of 
Circumpolar Flyway Actions

2. Ensure that AMBI priority species, their habitats 
and conservation issues are better integrated into 
relevant national and multilateral processes and 
activities, including:

• Better integration of AMBI species, habitats 
and conservation issues into national strategy 
development, bilateral relations, national/
international development priorities, funding 
priorities, protected area designation, etc.

• Better integration of AMBI to provide input, as 
appropriate, into relevant global mechanisms 
and their associated processes, such as: 
Convention of Migratory Species, Convention 
of Biological Diversity, European Union, World 
Heritage Committee, etc.

3. Increase institutional engagement with Arctic 
Council Observers

• Build on existing good cooperation with 
Observers including:

 - India, China, Republic of Korea, Singapore, 
Japan in the Central and East Asian Flyways

 - UK, Spain, Netherlands, Germany, France in 
the African Eurasian Flyway

 - Mexico in the African Eurasian Flyway

 - France, UK, Netherlands, and Japan via 
CAFF’s Circumpolar Seabird Expert Group 
(CBird). Finalize cooperative agreements 
with Spain, Republic of Korea and China 
to improve opportunities for deeper 
partnerships and develop agreement with 
India and other entities as required.
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4. Develop a sustainable funding model to support 
AMBI implementation in general with an emphasis 
on funding Global and Flyway coordinators’ salary. 

• Without additional funding and coordinator 
salary, most AMBI actions are difficult to achieve.

5. Work to more equitably engage Arctic Indigenous 
Peoples in AMBI on issues of interest and relevance 
to Permanent Participants, in particular, 

• increase Permanent Participants (PP) 
involvement in AMBI Flyway Committees, 
Steering Groups and activities, 

• increase inclusion of Indigenous Knowledge 
in AMBI project and implementation actions 
(design, development, methodology, etc.), 

• increase interaction and cooperation with 
Indigenous Peoples at the national level to assist 
in AMBI development and implementation, 

• increase resourcing for Indigenous Peoples’ 
engagement in AMBI

6. Find and create opportunities to engage the 
diplomatic/political mechanisms of Arctic and non-
Arctic states to support and fund transboundary 
conservation issues affecting AMBI species.

• This would reinforce AMBI cooperative actions 
in and amongst Arctic States, Arctic Council 
Observer States and non-Arctic states 

• Leverage funding and diplomatic interventions 
from sources not usually available to flyway 
conservation initiatives, e.g., opportunities 
linked to Foreign Ministries and Embassies

• The success of engaging beyond technical 
expertise achieved good progress in the first 
phase of AMBI, for example; in 2016 the 
Norwegian Embassy in Singapore supported an 
AMBI meeting in cooperation with Singapore; 
in 2018, there was high-level attendance from 
the Finnish Arctic Council Chairmanship, 
US State Department and Arctic Athabaskan 
Council at an AMBI meeting in Hainan, China, 
supported by the USFWS and China; in 2014 
the Norwegian Embassy in Beijing supported 
a meeting in cooperation with China to discuss 
World Heritage Site recommendations in 
the Yellow Sea. Additional opportunities are 
needed to engage high-level actors in AMBI 
implementation actions moving forward. 

7. Identify a process to advance engagement with 
non-Arctic countries outside of the Arctic Council 
structure that are important to achieve AMBI 
actions (i.e., countries in Latin America, Southeast 
Asia, West Africa, and Australia and New Zealand).

• In the African Eurasian Flyway, Action 1.1 
pertains to Bijagos World Heritage Site 
nomination and is dependent on engagement 
with Guinea Bissau and others in West 
Africa and in the Wadden Sea. This action 
represents just 12.5% of Flyway actions, but is 
disproportionately one of the more substantial 
actions with strong Flyway Committee interest 
and engagement. 

• In the Americas Flyway, implementation of 
Actions 4.2, 5.1, 5.3, 6.2, 6.3, 6.4, 7.1 and 7.2 have 
components that require engagement with Latin 
American countries and organizations, and 
Actions 4.1 and 6.1 can only be implemented in 
Latin America. Together these represent 60% of 
Flyway actions.

• In the Central and East Asian Flyway, many 
actions under Objective 3 would benefit from 
engagement with Southeast Asian countries 
and Australia and New Zealand, in particular, 
Actions 3.5, 3.6, 3.8, and 3.9. This represents one-
quarter of actions under this Objective.

8. Facilitate collaboration between global flyways

• AMBI may be able to play a unique and 
strengthening global role to better connect 
efforts across Flyways for the benefit of Arctic-
breeding migratory birds

9. Make changes to the AMBI Work Plan 2019-2023 
as identified during the mid-term evaluation 
process to better reflect and respond to refined 
understandings and/or new opportunities 
to promote implementation in a changing 
conservation context, including:

• Specific language changes to Actions 

• Addition of one priority species in the African 
Eurasian Flyway (Common Eider) and the 
Central and East Asian Flyways (Whimbrel)

• Flyway title language change from East Asian-
Australasian Flyway to Central and East Asian 
Flyways, and

• Simplify the AMBI evaluation process for future 
reporting
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TOP AMBI ACHIEVEMENTS 
AMBI has been a catalyst to increase support and understanding of key issues and actions to benefit 
Arctic-breeding birds. Reasons for these successes include coordinator support, funding to support 
implementation, and the enthusiasm and dedication of partners in Arctic States, non-Arctic Observer 
States, Observer Organizations and other organizations.

1. Promoting on the Midcontinent Shorebird Conservation Initiative (MSCI) within the Americas 
Flyway to raise the importance of the midcontinent region to shorebird populations and 
produce a strategy similar to those previously developed for the Atlantic and Pacific Flyways, 
addressing a major flyway conservation gap

2. Advancing the understanding of the impacts of plastics on shorebirds and seabirds, and 
developing next steps and advice to improve knowledge and mitigate harm

3. Cooperating with Observer states to encourage the inclusion of AMBI species in their national 
processes and programs. Examples include:

a. India has included four AMBI priority species in its National Action Plan for the 
Conservation of Migratory Birds and their Habitats along the Central Asian Flyway (2018-
2023), leading to Single Species Plan developments for the Curlew Sandpiper, Great Knot, 
Red Knot and Bar-tailed Godwit 

b.  China is updating its list of protected species under the People’s Republic of China Wild 
Animal Protection Law, and has proposed to add the Lesser White-fronted Goose and Great 
Knot to “level 2” and Spoon-billed Sandpiper to “level 1” protection. This process is ongoing, 
with final decisions pending.

c.  Japan held a Dunlin workshop in January 2020 with the US and Russia to better discuss the 
species conservation status, identify knowledge gaps, and discuss future research needs. 
Action items from the meeting including colour-flagging and DNA analysis to identify 
populations migrating through and wintering in Japan. Japan has also supported the 
inclusion of AMBI priority shorebird species in a research project conducted in Vietnam, and 
developed a symposium on Dunlin conservation for the EAAF Shorebird Science Meeting. 

4. Increasing engagement with the Indian government and Bombay Natural History Society, 
including attending and presenting at Indian led international conferences and planning for 
a cooperative project with Russian colleagues involving satellite tracking priority species, 
surveying priority habitats in India for AMBI species, and expert exchange. Implementation 
of these efforts support activities in the Central Asian Flyway (host to some of the least 
studied and understood populations of shorebirds) and species prioritised in the Central and 
East Asian Flyways, as well as increases Arctic Council cooperation and ties with India.

5. Promoting SEATRACK (http://www.seapop.no/en/seatrack/), a Norwegian project to map 
the non-breeding distribution of seabirds that breed in colonies in the North Atlantic is 
advancing well in Phase II and expanding to include Canada and Greenland in addition to 
locations in Russia, Norway, the United Kingdom, the Faroe Islands and Iceland. SEATRACK 
has collected a significant amount of new tracking data on seabirds in the North Atlantic 
Ocean, representing a valuable input to many international processes and AMBI Objectives, 
and improving the knowledge base for sustainable and comprehensive spatial planning 
and marine management. The project is under continuous development and its funding is 
pending to continue after 2022. At the end of the year, a dedicated volume of the scientific 
journal Marine Ecology Progress Series will present some key results from SEATRACK Phase 
I. Objectives in the AMBI Work Plan have helped support the development and funding for 
SEATRACK, which has become an important information tool for Arctic migratory seabird 
conservation. 

http://www.seapop.no/en/seatrack/
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TOP REASONS FOR THE ABOVE ACHIEVEMENTS
1. Increased understanding of the value of a flyway perspective in both data collection, research 

and conservation/management 

2. Increased understanding of AMBI and its objectives to conserve Arctic-breeding migratory 
species by working with countries outside of the Arctic.

3. Engaged and enthusiastic partners in Arctic and non-Arctic countries who recognize the 
importance of AMBI priority species and the connections that migratory birds make between 
non-Arctic and Arctic countries

4. Successful and compelling funding applications

5. Facilitation, timely response, and reporting of dedicated coordinators (global and flyway)

TOP BARRIERS TO AMBI IMPLEMENTATION
1. Lack of dedicated program funding allows implementation to reach a certain point, but 

not extend beyond existing capacity and programs. This at least partially explains why just 
over three-quarters of AMBI actions have achieved some level of progress but are not yet 
“on track”. Activities that have received dedicated funding are more likely to be on track 
(for example, actions pertaining to plastics and the Midcontinental Shorebird Conservation 
Initiative).

2. Difficulty in accessing the political and diplomatic mechanisms of Arctic countries limits 
AMBI’s ability to deepen transboundary cooperation with existing Observer states and 
engage additional states needed to implement AMBI actions (i.e., Latin America, West Africa, 
and Southeast Asia). This affects, to varying degrees, all AMBI Actions focussed on areas 
outside of the Arctic.

3. Reduced travel, meetings, potential funding and more implications arising from the COVID-19 
global pandemic impedes momentum and engagement on AMBI implementation. This 
currently affects planned and pending meetings affecting implementation in all Flyways. 
The pandemic has also spurred legislation (in China and Vietnam) suspending the wildlife 
trade, which seeks to address some concerns around illegal hunting. 

4. Lack of consistent, reliable funding for coordinators results in staffing insecurity and a 
disproportionate amount of time and focus on raising external funds rather than focusing 
on AMBI implementation. 

5. Implementation of some AMBI Actions address sensitive issues and require a change in 
common practice, which is difficult to achieve in a short time frame and would to some 
extent require a wider socio-economic approach (e.g., illegal hunting and mist net use).
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STATUS ON SUPPORTIVE ACTIONS NECESSARY FOR AMBI 
PROGRAM IMPLEMENTATION 2019-2020
Note these are supportive actions to help implementation, rather than actions identified in the AMBI Work Plan 
2019-2023. No graphics have been produced to highlight progress of supportive actions. See accompanying AMBI 
Mid-term Evaluation Excel tracking table “overview” tab for more information.

SUPPORTIVE ACTION OVERALL STATUS 
(SEPT 2020) NOTES

Improve conservation 
status of Arctic birds In progress

Too early to tell if AMBI actions have led to difference in 
conservation status, but are confident priority species and 
major drivers of population change are receiving more attention 
at national and international levels

Ongoing 
implementation of 
Arctic Biodiversity 
Assessment

On track Similar progress across all Flyways

Support existing 
conservation 
initiatives

In progress Differences between Flyways with most “in progress”. Most 
advanced implementation in the Circumpolar Flyway.

Increased awareness 
about illegal killing/
hunting

Some 
progress

Differences between Flyways. Extensive implementation in 
EAAF, with establishment of the EAAFP Illegal Killing Taking and 
Trade Task Force (established in previous AMBI phase) a first 
step. A lot of engagement in the Americas Flyway, particularly 
in Caribbean and northeastern South America, but AMBI only 
tangentially involved.

Increased emphasis 
on cross-border 
enforcement

Reporting 
unavailable

Did not receive any feedback to date on this item. Potential to 
remove this action from future evaluation reporting.

Increased awareness 
of AMBI species and 
issues in national 
legislation/activities/
programs

In progress

The inclusion of the Buff breasted sandpiper in AMBI has 
helped secure additional program funding in the US (i.e., 
mid continental work). India’s National Action Plan for the 
Conservation of Migratory Birds and their Habitats along the 
Central Asian Flyway (2018-2023) includes Great Knot, Red knot, 
Bar-tailed Godwit and Curlew Sandpiper for Single Species 
Action Plan development. China in the process of updating the 
list of protected species under the People’s Republic of China Wild 
Animal Protection Law, adding the Lesser White-fronted Goose 
and Great Knot to “level 2” and Spoon-billed Sandpiper to “level 
1” protection, with further consultation and decisions pending. 
Dunlin low survival highlighted in Alaska and extensive work to 
learn migratory pathways in EAAF. Also Japan has focused on 
this species and is leading the flyway approach to conservation.

Increased diplomatic 
discussions of AMBI 
species and issues

Some 
progress

Increase in diplomacy has at least some progress but many 
achievements are from previous years of AMBI implementation.

Increased awareness 
of AMBI issues 
in international 
cooperative bodies, 
agreements and 
conventions

In progress Consistent and similar progress across all Flyways.

Increased awareness 
of specific sites of 
importance to AMBI 
species

Some 
progress

Especially in the EAAF and AMER (in EAAF via EAAFP Network 
Sites and AMER via WHSRN site network).
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SUPPORTIVE ACTION OVERALL STATUS 
(SEPT 2020) NOTES

Increased 
cooperation with 
Arctic Council 
Observers and 
non-Arctic Council 
Observer states/
organizations in 
Arctic-breeding 
migratory bird issues

In progress
AC Observer engagement underway. More work needed to 
advance non-Arctic Council Observer countries in Latin America, 
Southeast Asia and West Africa.

Increased 
participation of 
Observer and 
non-Arctic states/
organizations at 
meetings focusing 
on Arctic-breeding 
migratory bird issues

On track COVID 19 has impacted ability to host/attend meetings, but of 
those held to date, good progress has been made.

An increase in 
meetings held in 
non-Arctic countries 
on Arctic-breeding 
migratory bird issues

In progress COVID 19 has impacted ability to host/attend meetings

An increase in 
Ministerial and SAO 
involvement in Arctic-
breeding migratory 
bird issues

In progress Consistent across Flyways.

An increase 
in equitable 
engagement of Arctic 
Indigenous Peoples

Some 
progress

Differences in engagement across Flyways, and none currently 
meet PP standards of engagement. More engagement needed 
at international (CAFF/AMBI program level) and at national level 
(implementation actions). Recent engagements with PPs and 
AMBI Coordinators have increased this understanding.

An increase in 
AMBI-raised and/or 
leveraged funding /
support for migratory 
bird conservation 
and research

In progress
Various successes in Flyways including Americas Flyway: 
NMBCA, Circumpolar: PSI and advanced discussions in Central 
and East Asian Flyway and African Eurasian Flyway

Support the sharing 
of knowledge, 
experiences and 
lessons learned 
across flyways

Planned

Increased knowledge 
and information 
generated on AMBI 
priority species and 
conservation issues

In progress
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STATUS OF IMPLEMENTATION OF AMBI ACTIONS 2019-2020
Information derived from the accompanying AMBI Mid-term Evaluation Excel tracking table. Please see each 
individual Flyway tab for more information. Figures accurate as of February 2021 and subject to change.

STATUS ON ACTIONS (AS OF JULY 2020) AFEU AMER CIRC EAAF ALL 
FLYWAYS

Reporting unavailable: unable to reach colleagues - - 1 - 1

No action: no activities or major discussions to 
implement the action are underway - 3 1 5 9

Some progress: preliminary actions and discussions 
are taking place to implement the action 6 5 7 20 38

In progress: advanced discussions, actions and 
planning are underway to implement the action 1 4 3 12 20

On track: implementation is underway with 
activities funded and progressing satisfactorily 1 3 1 2 7

Completed: implementation action is completed as 
described in the work plan - - 1 - 1

Total actions in work plan 8 15 14 39 76

CAUTIONARY NOTE OF TAKING CREDIT
A large portion of actions that contribute to AMBI implementation are conducted by Arctic states, Observers, 
organizations and others, in many cases independent of AMBI. AMBI has tried to identify these contributions that 
are directly linked to AMBI activities in the Mid-Term Evaluation process, but a full account is difficult to achieve. 
AMBI acknowledges that other groups have been the implementing body in many cases. It would not be justified in 
these cases for AMBI to take credit for this programming. However, in many cases, AMBI has played an important 
role in advancing and expanding awareness and action, and integrating issues identified in the work plan into 
other processes.
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OVERVIEW OF DIRECT FUNDING FOR AMBI IMPLEMENTATION 
2019-2020
Please note the following table identifies, where possible, direct funding contributions to AMBI implementation that 
have been either received/managed via the CAFF Secretariat, or have been identified as direct financial contributions 
by states/organizations. It is impossible to fully account for funding contributions to AMBI due to the high level of 
in-kind support and implementation actions delivered in national/sub-national programs that contribute to AMBI 
implementation. AMBI thanks those individuals, organizations and states for their continued in-kind support that is 
not identified below.

SOURCE MANAGING 
FUNDS

AMOUNT 
(USD)

FOCAL 
FLYWAY TYPE OF EXPENSE DATE 

RECEIVED
Arctic Council Project 
Support Instrument

CAFF 
Secretariat

113,000 
(100,000 Euros) CIRC Implementation: Plastics 

project (CIRC Action 4.1) 2019

Canada (ECCC) CAFF 
Secretariat

18,760 
(25,000 CAD) Overall Coordinator (salary)

2020/2021 
(pending 
delivery)

East Asian-
Australasian Flyway 
Small Grants Program 

Russian 
researchers 5,000 EAAF

Implementation: illegal harvest 
project in Sakhalin (EAAF 
Action 3.1)

2020

East Asian-
Australasian Flyway 
Small Grants Program 

Russian 
researchers 5,000 EAAF

Implementation: illegal harvest 
project in Kamchatka (CEAF 
Action 3.1)

2020

Finland (MOE) CAFF 
Secretariat 8,000 Overall Coordination (salary) 2019

IASC/Rannís CAFF 
Secretariat 2,600 AMER CAFF/IASC Fellow (AMER Action 

5.2) 2020

Knobloch Family 
Foundation

US researchers 
(USFWS, Texas 
A&M)

103,000 AMER

Conduct Buff-breasted 
Sandpiper tracking through 
Texas Coast to develop species 
distribution model to help 
identify important sites for 
conservation

2019

NEFCO CAFF 
Secretariat 5,000 AFEU 

and EAAF Communication 2019

Netherlands (MFA) CAFF 
Secretariat

18,378  
(15,427 Euros) AFEU

Implementation: Russian 
Arctic status and trends (AMER 
Action 2.1)

2020 
(pending 
delivery)

Sweden (SEPA) CAFF 
Secretariat 14,000 Overall Coordination (salary) 2019

United States (USFWS) CAFF 
Secretariat 40,000 Overall Coordination (salary) 2019 

United States (USFWS) 
CAFF 
Secretariat/ 
Manomet

25,000 Overall Coordination (salary)
2020 
(pending 
delivery)

United States (USFWS) 
CAFF 
Secretariat/ 
Manomet

15,000 AMER Coordination (salary) 2019

United States (USFWS) 
CAFF 
Secretariat/ 
Manomet

15,000 AMER Coordination (salary) 2020

United States (USFWS)
CAFF 
Secretariat/ 
Manomet

5,000 EAAF Pending allocation
2020 
(pending 
delivery)

United States 
(USFWS): Neo-tropical 
Migratory Birds 
Conservation Act 
Grant 

Manomet 149,236 AMER

Implementation: Midcontinent 
Shorebird Initiative 
support (AMER Action 7.2). 
Coordination: small amount to 
support AMER coordinator

2020 
(pending 
delivery)

TOTAL 426,374
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The vast majority (over 84%) of this funding is the result of three successful funding applications to 1) advance 
plastics work in the Circumpolar Flyway (from Arctic Council PSI with application led by CAFF Secretariat), 2) 
continue to advance development of the Midcontinent Shorebird Conservation Initiative (NMBCA with application 
led by Manomet), and 3) for US colleagues to conduct Buff-breasted sandpiper tracking . It is anticipated that in 
2020/2021 an additional application will be submitted to the Arctic Council PSI to advance implementation in the 
EAAF with a focus on better understanding the presence and effects of contaminants in shorebirds in the Russian 
Arctic and advance understanding of illegal hunting, i.e., the production, distribution and use of mist nets in the 
Flyway. Regarding the economic analysis of mist net production and use, it is important to coordinate with the global 
effort under CMS on this topic after a decision was adopted at COP13 to produce a global mist net situation analysis.

Clearly more extensive funding is needed to implement AMBI more comprehensively, and an increased effort from 
diverse partners would support that activity. 

Ongoing funding discussions with:

• Germany to support a Russian Arctic workshop in Salekhard, advancing AFEU Action 2.1
• A coalition of parties coordinated by the Wadden Sea Flyway Initiative (WSFI) to apply to the German IKI 

funding body to advance work in the East Atlantic Flyway (including partnership and discussion with Russia)
• Netherlands to support Russian status and trends report with climate analysis, advancing African Eurasian 

Flyway Action 2.1 and 2.2
• Spain to support an African Eurasian Flyway coordinator position
• UK consulting internally on how to support advancement of Bijagós nomination, advancing African 

Eurasian Flyway Action 1.1

OVERVIEW OF AMBI RELATED AND SUPPORTIVE EVENTS 2019-
2020

LOCATION YEAR EVENT FLYWAY

Panama 2019
Western Hemisphere Shorebird Group Meeting: Midcontinent 
Flyway Shorebird Conservation Strategy Planning Workshop, and 
sessions

AMER

Panama 2019 Symposium of the Western Hemisphere Shorebird Group 
Meeting: AMER

Germany 2019 IKI funding partner workshop (Russian AMBI Chair involvement) AFEU

India 2019 International Conference on Wetlands and Migratory Waterbirds 
of the Asian Flyways: plenary addresses and sessions EAAF

India 2020 Convention on Migratory Species COP13 side events and 
meetings

AFEU/ 
EAAF

Russia 2019 Plastic Pollution and Seabirds in the Russian Arctic Workshop CIRC

Iceland 2019 Plastics and Seabirds Workshop CIRC

Norway 2019 SEATRACK 2019 Workshop CIRC

Online (Republic of 
Korea host) 2020 East Asian-Australasian Flyway Shorebird Science Meeting EAAF

Online 2020 AEWA European Seaduck IWG AFEU
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UPCOMING AND PENDING EVENTS
Please note that due to COVID-19 upcoming events are tentative and subject to change. 

LOCATION YEAR EVENT TYPE OF 
INVOLVEMENT SUPPORT NEEDED FLYWAY

Salekhard, 
Russia

2021 
TBC

Russian Arctic 
workshop

Organize and host 
in cooperation with 
partners 

$50,000 USD

Funding being discussed with 
Russia and Germany

Funding needed to support 
Global Coordinator attendance

Central and 
East Asian

Brisbane, 
Australia 2022 EAAFP MOP

Participate/attend, 
organize supportive 
events and meetings 
that advance 
implementation in 
particular with EAAFP 
Task Forces and 
Working Groups

Funding needed to support AMBI 
Global Coordinator attendance

AMBI Chair is also Russian 
Federation representative to 
EAAFP and will attend. 

Encourage CAFF Executive 
Secretary and/or Chair to attend.

Central and 
East Asian

Online 2021

North Atlantic 
Murre Harvest 
Workshop 
(hosted by CBird 
partners)

Participate
AMBI Steering Group 
representative from Canada and 
CAFF Secretariat will attend.

Circumpolar

Online
March 
15-18, 
2021

CBird Annual 
Meeting Participate AMBI Coordinator(s) and AMBI 

plastics experts Circumpolar

Pending 2021?
IKI funding 
partner 
workshop

Russian participation Funding for AMBI Chair to attend African 
Eurasian

Pending 
(South 
America)

2021

Several 
workshops/
meetings 
to advance 
Midcontinent 
Shorebird 
Conservation 
Initiative

Co-organize/co-host 
with partners 
(countries and 
organizations)

Funding secured via USFWS and 
Manomet to host workshops and 
meetings.

Americas

Pending 
(North 
America)

2021

Several 
workshops/
meetings 
to advance 
Midcontinent 
Shorebird 
Conservation 
Initiative

US and Canada led/
organized

Funding secured to host 
workshops and meetings. Americas

Pending 2022
Arctic 
Biodiversity 
Congress

Session in program, 
SG/FC meeting and/or 
workshop

Funding needed to support AMBI 
Global Coordinator attendance All

Puerto 
Madryn, 
Argentina

2021

Western 
Hemisphere 
Shorebird Group 
Meeting

All things shorebird in 
Western Hemisphere, 
likely sessions on 
Midcontinental 
Flyway, plastics, 
hunting, etc.

Funding needed to support AMBI 
global and AMER coordinator to 
attend

Americas
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TOP NEXT STEPS TO ADVANCE IMPLEMENTATION
1. Identify and secure diverse and stable sources of funding for coordination

2. Identify and secure funding to implement priority AMBI actions

3. Explore funding and diplomatic interventions from sources not typically available for Flyway conservation 
initiatives (i.e., Ministries of Foreign Affairs)

4. Arctic State leaders to push for AMBI’s continued success: active Arctic state participation in all Flyways, 
continued cooperation with Observers, exploration of increased/diversified funding opportunities, 
examination of diplomatic options

5. Advance the circumpolar harvest project and use it as an example for AMBI to more equitably engage 
Indigenous Peoples and their knowledge in AMBI work and apply lessons elsewhere in the program

6. Facilitate cooperation between flyways on issues of common concern

7. Engage additional non-Arctic states necessary to advance AMBI implementation
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AFRICAN EURASIAN FLYWAY (AFEU): 
SUMMARY

OBJECTIVE/ACTION STATUS NOTES

1. Improve conservation and management of shorebird sites throughout the African-Eurasian Flyway 

1.1 Secure intertidal habitat of Arctic-breeding 
shorebirds in Bijagós Archipelago, Guinea-Bissau 

Some 
progress

Improving communication between Guinea Bissau and 
AMBI partners. Seeking clarification on how AMBI can 
help and funding to advance implementation.

1.2
Ensure identification and documentation of key 
sites for shorebirds in available format as a tool for 
national/international sustainable site management 

Some 
progress

Norway/BirdLife project to identify and document key 
sites for migrating Arctic waders. AMBI Coordinators 
identified CSN Tool data gaps in Arctic countries.

2. Increase quality and quantity of population status assessment data of Arctic breeding waterbirds in the African-
Eurasian Flyway 

2.1

Support the implementation of the Circumpolar 
Biodiversity Monitoring Programme (CBMP) and the 
revised AEWA Guidelines on Waterbird Monitoring 
with respect to those Arctic-breeding waterbirds 
for which optimal data are still lacking, through 
cooperation with the African-Eurasian Waterbird 
Monitoring Partnership and the Wadden Sea Flyway 
Initiative by providing financial and/or technical 
support

In 
progress

Arctic Russian workshop planned but delayed. Pursuing 
opportunities with Russia and with Dutch funding 
to provide an update status and trends report with 
chapter on climate effects on shorebirds.

Norway conducts annual colour ringing on Bar-tailed 
Godwit.

2.2

Support improved population delineation of 
Arctic-breeding waders by collating Arctic breeding 
wader migration data (tracking, colour-marking, 
geolocator, ringing data, etc.) and presenting it on 
the CSN tool to improve flyway delineation data 

Some 
progress

Russia and CAFF part of a consortium led by CWSS for 
an application to the International Climate Initiative (IKI). 
The applied programme aims for “Climate Resilience for 
Critical Sites for Migratory Birds and People along the 
East Atlantic Flyway”.

3. Development and dissemination of information and awareness materials addressing priority target 

3.1

Support the development of communication 
products (in collaboration with flyway partners) 
showcasing migratory connectivity, knowledge gaps, 
and threats in the African-Eurasian Flyway area 

On track

Facilitated connection between Cornell Lab of 
Ornithology and various Flyway Committee members 
and partners to develop a Flyway video showcasing 
important sites and species. Working with others to 
promote AMBI species, habitats and conservation issues.

4. Reduce bycatch of seaducks in the Baltic Sea 

4.1

Support the implementation of the AEWA Long-tailed 
Duck and Velvet Scoter International Single Species 
Action Plans with respect to the identified activities 
regarding bycatch under the auspices of the AEWA 
European Seaduck International Working Group 

Some 
progress

Received invitation and potential financial support to 
represent AMBI at the first AEWA European Seaduck 
International Working Group (meeting deferred until Dec. 
2020). Drafted information note to encourage prioritization 
of bycatch issue in the Single Species Action Plans.

5. Support measures under the AEWA Lesser White-fronted Goose (LWfG) International Working Group (IWG) to prevent 
illegal killing 

5.1

Assist the AEWA LWfG IWG with the translation and 
dissemination of awareness-raising and education 
materials in key areas for the species within the 
Russian Arctic amongst Indigenous and local 
communities 

Some 
progress

AMBI approached Russia to discuss possible connection/
access to local communities and dissemination of BirdLife 
Greece/Norway partner produced LWFG communications 
materials into Nenets Autonomous Okrug. Seeking 
opportunities to make partnerships in the focal geography.

5.2

Support the UNEP/AEWA Secretariat in engaging 
key Range States on a diplomatic level through 
Arctic Council member and observer country 
embassies 

Some 
progress

Seeking advice on Russian engagement via AMBI Chair 
and CAFF Board representative. UNEP/AEWA Secretariat 
carried out missions to various ministries, embassies, 
UN agencies and EU missions in LWFG range states.
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AMERICAS FLYWAY (AMER): SUMMARY

OBJECTIVE/ACTION STATUS NOTES

Theme 1: Evaluate impacts of overabundant geese populations on Arctic shorebird habitat and implement 
appropriate mitigation measures

1. Understand the expansion of white geese populations in shorebird habitat

1.1

Understand impacts of 
populations of white geese 
on other bird species in 
western Canada

No action

Substantial work conducted in Eastern Canadian Arctic 
during previous years of AMBI. Unclear if the same issue 
is present and concerning communities in the Western 
Canadian Arctic in the same manner. Work with CHARS to 
advance implementation.

1.2

Understand trends in the 
populations of white geese 
in Alaska and their impacts 
on shorebird breeding 
habitats

In 
progress

Population surveys of geese are conducted annually. The 
number of small snow goose colonies are growing but 
potential harm is hard to feel at present.

2. Mitigate effects of over- abundant white geese populations on shorebird habitat

2.1

Implement management 
actions resulting from study 
of white geese impacts in 
Canada (undertaken as part 
of AMBI Phase 1)

In 
progress

Need to continue to engage community in management 
actions resulting from AMBI activities in 2015-2019.

3. Ensure Traditional Knowledge is incorporated into white geese impacts research and mitigation 
measures

3.1
Continue to include 
Traditional Knowledge in 
future work

In 
progress

Inuit were a core part of the approach for defining priorities 
in the last phase of white goose work. Could seek possibilities 
of cooperation with Inuit Field Training Program.

Theme 2: Identification of climate resilient shorebird breeding and wintering habitat

4. Determine climate change resilient areas of shorebird habitat and promote their protection

4.1

Carry out an analysis of 
the resilience of shorebird 
wintering habitat to climate 
change

Some 
progress

Climate change resilience analysis conducted for breeding 
areas under AMBI 1.0 and funded by CEC. This action seeks 
to expand that work into wintering habitats. Attempt to 
secure funds from NMBCA failed. Need to identify plan and 
funding for implementation in non-breeding areas, including 
exploring partnering and expanding work previously 
conducted under CEC funding and by Point Blue, need to 
raise at least $50,000 USD to advance.

4.2

Promote protection of 
climate change resilient 
shorebird breeding, 
wintering and migration 
habitats

Some 
progress

AMBI requires building stronger relationships within North 
and South America. Need to have action 4.1 conducted 
for implementation of 4.2. On the breeding grounds, 
federal, state, Indigenous groups and others would need 
to collaborate to protect particular important habitats/
locations. Should examine the CAFF Wetlands project 
for lessons and considerations, including Indigenous 
perspectives. On non-breeding grounds: Partner with Point 
Blue to conduct similar analysis for WHSRN sites on the 
Atlantic, need to raise at least US $50,000 to advance.
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OBJECTIVE/ACTION STATUS NOTES

Theme 3: Reduce shorebird habitat impairment from human intrusions, disturbances, destruction and 
degradation

5. Mitigate habitat impairment from human intrusions and disturbances

5.1

Support efforts to develop 
policies and legislation to 
ensure the sustainability of 
legal hunting of shorebirds 
in North and South America

In 
progress

The Atlantic Flyway Shorebird Initiative (AFSI) working group 
was developed before AMBI and has bee working on this 
issue (hence the progress status), but this is not a result of 
AMBI. It is unclear the scope for AMBI under this component.

5.2

Promote studies that assess 
the prevalence and impacts 
of plastic contamination in 
shorebird populations in 
the Arctic

On track

CAFF-IASC Fellowship review of existing knowledge on the 
ingestion, exposure, and vulnerability of shorebirds to 
plastic pollution for publication, and developing a network to 
support the increase of information gathering. Await results 
from CAFF IASC Fellowship work to further identify areas/
species on which to focus

5.3

Work with communities 
and governments to 
protect important sites for 
shorebirds

Some 
progress

Need to bring funding to activities on which we suggest 
to partners. AMBI needs to have better engagement with 
WHSRN site partners. Feb. 2019 funding from Knobloch 
Family Foundation secured $103K by US partners included 
work to track Buff-breasted Sandpiper 

6. Mitigate habitat impairment from destruction and degradation of coastal habitats and productive 
landscapes

6.1

Evaluate the impacts 
of habitat loss and 
degradation from 
agriculture, aquaculture, 
renewable energy 
production and tourism 
development on shorebirds 
and their habitats in Latin 
America

Some 
progress

AMBI requires building stronger relationships within Latin 
America. Resources have not been secured to support this 
action.

6.2
Ensure mitigation measures 
are incorporated into 
development decisions

No action
AMBI requires building stronger relationships within Latin 
America. Resources have not been secured to support this 
action.

6.3

Designate important 
sites under appropriate 
international conservation 
frameworks (e.g. Ramsar 
Convention, WHSRN, World 
Heritage)

Some 
progress

Progress being made by Arctic states in cooperation with 
WHSRN and others. Additional work needed to identify 
important sites and personnel on the ground at these sites 
to designate sites.

6.4
Work with communities 
and governments to protect 
important sites

No action
Need clarity on language. AMBI requires building stronger 
relationships within Latin America. Resources have not been 
secured to support this action.

Theme 4: Flyway planning and implementation

7. Contribute to the implementation and development of regional flyway initiatives

7.1

Promote and support the 
implementation of regional 
strategies and Flyway 
initiatives

On track Good progress. 

7.2

Encourage/coordinate 
the development of an 
American Mid- continental 
Flyway strategy

On track
AMBI is co-leading together with Manomet and US Fish 
and Wildlife Service the development of the Midcontinent 
Shorebird Conservation Initiative. 
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CIRCUMPOLAR FLYWAY (CIRC): SUMMARY

OBJECTIVE/ACTION STATUS NOTES

1. Enhance data collection and data input into habitat protection initiatives 

1.1

Raise awareness and 
facilitate protection of at-sea 
areas where key marine 
bird habitats intersect with 
human activities 

Some 
progress

Environment and Climate Change Canada (ECCC) has been 
working with communities to include consideration of the 
health of seabirds in relation to contaminants in the Baffin 
Bay - Davis Strait Strategic Environment Assessment. CBird 
project: Shipping Risk to Seabirds in Circumpolar Regions. 

See SEATRACK item below.

1.2

Support country 
participation in circumpolar 
collaborations to enhance 
Ivory Gull surveys and 
collection and synthesis of 
marine bird tracking data 
(including Ivory Gulls) 

In progress

CBird project: International Ivory Gull survey addresses the 
international survey component of this action. 

Norway-led SEATRACK recently expanded to include 
Canada and Greenland in addition to locations in Russia, 
Norway, the United Kingdom, the Faroe Islands and 
Iceland. SEATRACK has collected a significant amount 
of new tracking data on seabirds mainly in the Atlantic 
Ocean, representing a valuable input to many international 
processes and AMBI-objectives. A dedicated volume of 
Marine Ecology Progress Series will present some key 
results from SEATRACK Phase I.

1.3
Knowledge gap analysis of 
circumpolar seabird tracking 
studies 

Reporting 
unavailable Unable to reach lead.

2. Harvest assessments and mitigation of unsustainable harvest 

2.1

Work with CBird to promote 
dialogue with authorities 
for management plans to 
combine the knowledge of 
status of hunted species 
between countries 

In progress
CBird’s North Atlantic Murre Harvest model project 
contributes to part of this action implementation (i.e., 
Thick-billed Murres in the North Atlantic).

2.2
Assess the population-level 
impact of seabird harvest in 
relation to other stressors 

In progress

CBird’s North Atlantic Murre Harvest model project 
contributes to part of this action implementation (i.e., 
Thick-billed Murres in the North Atlantic in relation to 
hunting/oiling.

2.3
Conduct/update a harvest 
inventory for circumpolar 
regions of interest 

Some 
progress

Project scoping document in development. Note concern 
from PPs on implementation of this action and importance 
to address this action in regionally appropriate contexts 
with their involvement and leadership.

3. Mitigate seabird and seaduck bycatch 

3.1
Initiate an overlap analysis 
for seabird bycatch in 
circumpolar region 

No action Lack of lead hinders progression of this item.

3.2
Continue discussions about 
mitigation measures with 
fisheries partners 

Some 
progress

Canada and BirdLife leading efforts with northern fisheries 
in Canada and Greenland/Iceland, respectively.
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OBJECTIVE/ACTION STATUS NOTES

3.3
Support efforts to develop 
best practices for bycatch 
data collection 

Some 
progress See above.

3.4 Finalize gill net bycatch 
assessment in key regions Completed

Completed as described in work plan, as CBird’s project: 
Bycatch of seabirds in lumpsucker fisheries addressed 
lumpsucker gill net fisheries. Note that this AMBI action 
language is being adjusted to allow for broader scope and 
allow for other priority species, fisheries and regions to be 
addressed.

4. Address environmental pollution issues 

4.1
State of knowledge 
assessment for plastics in 
wildlife 

On track
Funding through the Arctic Council’s Project Support 
Instrument (PSI) enabled contractors to produce several 
reports/publications.

4.2

Work with Arctic Council 
countries and Permanent 
Participants, PAME, and 
AMAP to begin to address 
knowledge gaps 

Some 
progress

Via the PSI grant to CAFF, work in above action included 
in the AMAP Litter and Microplastics Expert Group (LMEG) 
Monitoring Guidelines and in the PAME Marine Litter 
Regional Action Plan (PAME ML-RAP).

5. Support the activities and priorities of the International Snowy Owl Working Group (ISOWG) 

5.1

Publish a more precise 
global population estimate 
and assessment of 
population trends 

Some 
progress

The 5th ISOWG-meeting was held in Finnmark, Northern 
Norway in March 2020.

5.2
Implement wider-scale 
tracking of Snowy Owls 
throughout their range 

Some 
progress

Satellite transmitters on Snowy Owls in Canada to provide 
information on wintering and breeding areas.



20    2021  |  AMBI MID-TERM EVALUATION 2021: Summary of 2019-2020 activities and advice for implementation

OBJECTIVE/ACTION STATUS NOTES

1. Identify and secure important breeding and staging habitats of key AMBI- EAAF migratory bird species in Arctic Russia 
and Alaska, with a focus on Spoon-billed Sandpiper, Bar-tailed Godwit, Red Knot, Dunlin, Emperor Goose and Brant Goose 

1.1

(Russia): Improve conservation work on 
Spoon-billed Sandpiper (SBS) and other 
AMBI priority species in the breeding 
grounds 

On track Ongoing field work 

1.2

(Russia): Identify important breeding and 
staging areas in coastal areas of Russia for 
AMBI priority species, and where possible 
encourage and assist their nomination 
as EAAF Partnership Network Sites with 
follow-up conservation actions 

In 
progress

Satellite tracking of Spoon-billed Sandpipers (conducted by 
partners in cooperation with others) allowed the identification 
of new key stopover sites in the Russian Far East and Penzhina 
Bay was surveyed.

1.3

(United States): Undertake bird surveys 
and tracking studies to improve knowledge 
of important breeding and staging sites for 
priority species in Alaska 

In 
progress

The Alaskan Shorebird Group updated the Alaskan Shorebird 
Conservation Plan, (2019). Three priority species overlap 
with AMBI (Bar-tailed Godwit, Red Knot and Dunlin). Surveys 
conducted in Arctic National Wildlife Refuge in 2019 will be 
repeated in 2021.

1.4
(United States): Protect previously 
identified important breeding and staging 
areas 

Some 
progress

The Alaska Shorebird Conservation Plan (2019) identifies what 
is believed to be the key breeding and migration sites in Alaska. 
Need political will to advance protection. 

1.5

(Russia/United States): Share experience 
and methodologies for surveying shorebird 
distribution, monitoring population size 
and trends, conducting demographic 
studies, and managing habitats of priority 
species and other migratory birds 

In 
progress

Sharing of experiences occurring between Russian and US 
scientists, supported by governments and Wildlife Conservation 
Society (WCS).

2. Secure intertidal and associated habitat for AMBI priority species at key staging and wintering sites in the EAAF 

2.1
(Russia): Ensure improvement of 
protection of the Russian Far East coastal 
shorebird stopover sites 

Some 
progress

A major proposal (Land of the Spoon-billed Sandpiper) is being 
developed by BirdsRussia with the support of CAFF and EAAFP 
Spoon-billed Sandpiper Taskforce.

2.2

(United States): Gather better information 
on the abundance, distribution and habitat 
use of Dunlin and Bar-tailed Godwits at 
spring and fall staging sites in Alaska 

In 
progress

Staging counts of Bar-tailed Godwits were conducted in August/
Sept of 2019.  Breeding surveys of Dunlin were conducted on 
Arctic National Wildlife Refuge in June 2019.

2.3

(China): Enhance protection of Jiangsu 
Coast ecosystem, especially the Rudong 
and Dongtai areas for Spoon-billed 
Sandpiper and other Arctic-breeding 
shorebirds considering World Heritage Site 
Nomination requirements 

In 
progress

April 2019 the Spoon-billed Sandpiper Protection Alliance was 
established at Yancheng City, China. Tiaozini included in Phase I 
Chinese Yellow Sea World Heritage inscription in 2019. China in 
the process of updating the list of protected species under the 
People’s Republic of China Wild Animal Protection Law

2.4

(China): Enhance protection of the 
Luannan Coast especially Nanpu, 
Tangshan for Red Knot and other Arctic-
breeding shorebirds 

Some 
progress

Nanpu listed as part of second phase of Chinese Yellow Sea 
World Heritage nomination. Encourage inclusion in Phase 2 
China Yellow Sea World Heritage nomination in 2022/23. 

2.5
(China): Enhance protection at Yalu Jiang, 
Liaoning for Bar-tailed Godwit, Dunlin, 
Great Knot and other Arctic shorebirds 

In 
progress

Encourage inclusion in Phase 2 China Yellow Sea World 
Heritage nomination in 2022/23. Yalujiang National Nature 
Reserve under management of Forestry and Grassland Sector 
to help enhance management and legislation.

CENTRAL AND EAST ASIAN FLYWAYS 
(CEAF): SUMMARY

CEAF
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OBJECTIVE/ACTION STATUS NOTES

2.6

(China): Increase knowledge of key staging 
and wintering Arctic-breeding shorebirds 
sites in southern China (Guangdong, 
Guangxi and Fujian provinces) and 
improve conservation status of these sites 

Some 
progress

In winter 2019 local volunteers in Guangdong and Guangxi 
Provinces launched the wintering survey of Spoon-billed 
Sandpipers in the wetlands in Leizhou Peninsula of Guangdong 
and Fangchenggang, Guangxi.

2.7

(Republic of Korea): Support efforts to 
reverse declining trends of AMBI priority 
species (SBS, Great Knot, Dunlin and other) 
and improve habitat conservation along 
the Flyway through sharing knowledge and 
international cooperative projects 

Some 
progress

National Institute of Ecology (NIE) volunteered to host the first 
East Asian Australasian Shorebird Science Meeting (November 
2020).  The NIE is in the process of establishing a knowledge 
sharing platform for wetlands as shorebird habitat in East Asia.

BL and BL Partner (BL Australia) working to trial and 
restore shorebird habitat and roosts in ROK (Geum), and 
supported monitoring workshop led by government and NGO 
stakeholders in 2018/2019.

2.8

(Republic of Korea): Promote the 
importance of conserving Korea’s 
remaining intertidal shorebird zones for 
the protection of Arctic-breeding and other 
migratory waterbirds including the Spoon-
billed Sandpiper, Great Knot, and Dunlin 

Some 
progress

Republic of Korea has submitted the World Heritage Site 
nomination for an intertidal site on the south-west coast. This 
will be assessed by the upcoming World Heritage Committee 
meeting. Support Phase I World Heritage nomination in 
2020/21.

BL and BL Partner (BL Australia) working to trial and 
restore shorebird habitat and roosts in ROK (Geum), and 
supported monitoring workshop led by government and NGO 
stakeholders in 2018/2019.

2.9

(Republic of Korea/China): Encourage the 
Governments of China and Republic of 
Korea to develop measures to address 
Spartina to protect high ecological value 
sites for AMBI priority species to ensure 
meeting the criteria of World Heritage Site 
nomination 

In 
progress

Ministry of Environment in ROK is conducting Spartina 
monitoring project and a management plan has been 
developed. Yancheng World Heritage Site Management Office 
is cooperating with Paulson Institute and Fudan University to 
initiate the Spartina control and monitoring project.

2.10

(Republic of Korea/China): Seek China and 
the Republic of Korea AMBI focal points 
to develop Resolutions of Cooperation 
with CAFF Secretariat to guide future 
cooperation 

In 
progress

Currently pending further guidance and action from Senior 
Arctic Officials.

2.11

(Singapore): Encourage utilizing the 
ASEAN Flyway Network (ASEAN AFN) as a 
platform to engage ASEAN Member States 
to mainstream AMBI priorities to promote 
conservation of wetlands and migratory 
waterbirds. Explore the possibility of 
collaborating with ASEAN AFN on a key 
wetland site conservation program. 

In 
progress

Singapore National Parks is leading the implementation 
of a four-year regional capacity building project for the 
management of important sites for migratory waterbirds 
supported by the Japan-ASEAN Integration Fund.

2.12

(Japan): Further develop dialogue to 
promote cooperation on the conservation 
of Arctic-breeding migratory birds in the 
EAAF with a focus on selected priority 
actions identified within this work plan, 
including conservation of AMBI priority 
species in Japan and in the flyway, building 
on existing bilateral migratory bird 
agreements 

In 
progress

Japan held Russia-Japan bilateral meeting and Dunlin workshop 
in January 2020. Colour-flagging shorebirds and DNA analysis 
to identify subspecies of Dunlin that fly to Japan. Promoted 
inclusion of AMBI priority species for regular monitoring 
through a project conducted in Vietnam. Japan-ASEAN 
Integration Fund financially supporting an ASEAN project. 
Utilize existing agreements and projects and realise the synergy 
by AMBI. In adding on to such existing cooperation channels, 
there is a need to engage broader stakeholders to maximise 
the conservation efforts.

BL is in progress of supporting MOEJ in surveying and 
identification of priority sites for dunlin in 2019-2020.

2.13

(India): Work with the Ministry of 
Environment, Forest and Climate Change, 
Bombay Natural History Society and other 
relevant Indian institutions to assess the 
status and trends of AMBI priority species 
and promote conservation measures 

Some 
progress

AMBI invited to deliver plenary addresses and co-organize side 
events/meetings at international conferences held in India. 
Advanced discussions about tracking, surveying, illegal hunting 
and expert exchange project. Four AMBI species to have Single 
Species Action Plans developed under India’s National Action 
Plan for the Conservation of Migratory Birds in the Central Asian 
Flyway. Delayed due to COVID.

2.14

(All countries): Explore the possibilities for 
a collaborative pilot project on Spartina 
control, with CAFF’s Arctic Invasive 
Alien Species Action Plan International 
Coordinating Group (ARIAS ICG) and other 
partners 

No action

Unclear status of ARIAS and unsure of their interest outside of 
Arctic. Initial conversations early 2019 between AMBI, USFWS 
and the Paulson Institute to discuss how to advance Spartina 
eradication. No discussion since, but Paulson Institute engaged 
on topic. New Zealand could be engaged as experts.
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2.15
(Singapore): Cooperate on a satellite 
tracking program for key migratory 
waterbird species within the EAAF 

Some 
progress

Implement joint activities as COVID restrictions would allow, 
sometime in 2021.

2.16

(EAAFP) Cooperate with relevant 
governments and other partners to extend 
the African-Eurasian Critical Site Network 
Tool 2.0 (CSN2.0) to the EAAFP to develop, 
improve and promote the accessible 
inventory of nationally and internationally 
important coastal and inland sites for Arctic 
breeding waterbirds along the flyway. 

Some 
progress

Build on existing proposal developed by Wetlands International 
and identify resources.

3. Prevent illegal hunting and regulate unsustainable legal harvest of Arctic migratory birds along the Flyway, with a focus 
on Spoon-billed Sandpiper, Lesser White-fronted Goose, Bar-tailed Godwit, and other priority species. 

3.1

(Russia): Support development and 
implementation of national and regional 
strategies and action plans for the elimination 
of illegal harvest of birds in Russia. 

Some 
progress

Research being conducted by Russian researchers to better 
understand issue. 

3.2

(United States): Conduct outreach, assess 
the magnitude and impacts of legal 
subsistence harvest on priority birds in 
Alaska, with a focus on Emperor Goose 
and Bar-tailed Godwits 

Some 
progress

Alaska Department of Fish and Game (ADF&G) conducts 
annual subsistence harvest surveys in Alaska. Efforts underway 
by ADF&G and USFWS to discuss subsistence needs and 
conservation issues of Emperor Goose and shorebirds in 
general (Bar-tailed Godwit) with Indigenous Peoples starting in 
2019. These efforts will continue in 2021.

3.3

(China): Support development and 
implementation of national and 
regional strategies, action plans and 
implementation activities for the 
elimination of poaching of birds in China 

Some 
progress

February 2020: The 16th Meeting of the Standing Committee 
of the Thirteenth National People's Congress on February 
24, 2020 adopted the decision on a Complete Ban of Illegal 
Wildlife Trade and the Elimination of the Unhealthy Habit 
of Indiscriminate Wild Animal Meat Consumption, For the 
Protection of Human Life and Health.

3.4

(India): Work with the Ministry of 
Environment, Forest and Climate Change, 
Government of India, Bombay Natural 
History Society and other Indian ministries 
and research institutions to promote AMBI 
work and address illegal hunting issues 

Some 
progress

See action 2.13. Facilitate and encourage bilateral Russia-India 
cooperation on flyway work.

3.5

(All countries): Engage with the EAAFP 
and the CMS Task Forces on Illegal Killing/ 
Hunting, Taking and Trade of Birds to 
develop implementation of actions to 
address this threat to migratory Arctic-
breeding birds 

In 
progress

Attend the next EAAFP Meeting of the Parties (MOP) to advance 
cooperation with Illegal Killing Taking and Trade Task Force 
(EAAFP IKTT TF) colleagues. AMBI had meeting with Australia 
(Vice Chair of EAAFP IKTT TF) during CMS COP13. Consider CMS 
Wild Meat initiatives

BL has co-organised workshops and symposiums with the 
EAAFP and the CMS Task Forces on Illegal Killing/ Hunting, 
Taking and Trade of Birds, including at CMS COP in 2020.

3.6 (All countries): Work to curb the use of 
equipment for illegally captured birds 

Some 
progress

CMS COP13 (2020) decision to undertake a global situation 
analysis on mist nets. Including a component in the Arctic 
Council Project Support Instrument (PSI) application re: 
economic analysis of the issue.

3.7

(All countries): Raise the profile of illegal 
hunting, taking and trade of migratory 
Arctic birds by linking it to broader forums 
and discussions on illegal wildlife trade, 
the bushmeat trade, and wildlife crime 
discourse in CBD, CITES and other relevant 
organizations 

In 
progress

COVID-19 has raised awareness of infectious diseases that may 
result from indiscriminate take of wildlife. CMS COP13 (2020) 
decision to undertake a global situation analysis on mist nets. 
Both China and Vietnam have introduced legislation to stop 
the illegal wildlife trade. BL and BL Partners are working on the 
situation analysis on bird hunting in SE Asian countries. 

3.8
(All countries): Support an illegal hunting 
technical workshop to share expertise and 
address illegal hunting along the Flyway 

No action

Develop partnership with Vietnam and EAAFP IKTT TF to 
advance this issue (North Vietnam flagged in situation analysis 
as an area of significance for illegal hunting of AMBI priority 
species). Explore global networks of WCS and WWF.

BL co-organising a symposium to share expertise on illegal 
hunting, in collaboration with EAAFP IKTT TF in 2020.

3.9

(All countries): Develop or support monthly 
mist net surveys and removal activities in 
key Spoon-billed Sandpiper sites, using 
the positive experiences in China as an 
example 

No action
Consider the development of a standardized mist net survey 
protocol to standardize data collection across the Flyway. 
Should discuss with EAAFP IKTT TF.
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3.10

(All countries): Initiate a research 
project on human dimension in bird 
poaching mitigation along the East Asian-
Australasian Flyway considering cultural 
traditions and Traditional Knowledge 

Some 
progress

Some activities started as part of the project on hunting 
evaluation of shorebirds in Kamchatka (see action 3.1). Need 
to consider the AMBI CIRC Action 2.3 re: “circumpolar harvest 
inventory”.

3.11

(USA and Russia): Work to assess legal and 
illegal Emperor Goose harvest in Russia and 
Alaska to develop a consistent Beringia-
wide legal framework for the management 
and long-term sustainability of the species 

Some 
progress

Russia (BirdsRussia) and US (AF&G) assessing subsistence 
harvest, assisted in Russia by WCS. Beringia-wide work to be 
advanced.

3.12

(Russia, China, India): Prioritise 
conservation of Eastern and Central Asian 
populations of Lesser White-fronted Goose 
(LWFG) and reverse their declining trends 

Some 
progress

Information exchange occurring but need opportunities for 
countries to come together.

4. Work with partners to increase the number and quality of population estimates of Arctic-breeding waterbirds in the 
East Asian-Australasian Flyway 

4.1

(All countries): Work with partners such as 
EAAF Partnership, Wetlands International 
and other partners to improve population 
estimates for AMBI priority species 
by supporting collation of up-to-date 
information on estimates and trends 

Some 
progress

Basic information on population sizes and trends lacking for 
many species. Opportunity to input into the development of 
the 1st EAAFP Conservation Status Review that will feed into the 
new Waterbird Populations Portal

4.2

(All countries): Cooperate with partners 
such as the EAAF Partnership Waterbird 
Monitoring Task Force, Wetlands 
International, BirdLife International and 
the Global Flyway Network to strengthen 
monitoring of Arctic-breeding migratory 
waterbirds along the Flyway, particularly in 
the Yellow Sea and Southeast Asia 

Some 
progress

Partners advancing work. Need to identify specific project/
opportunity to help implement this action.

5. Address other threats to Arctic migratory birds along EAAF and improve international cooperation 

5.1

(All countries): Analyse and assess 
high-income-country development aid 
funding structures and opportunities 
to help identify how AMBI can support 
conservation of important priority species’ 
habitats, and alternative livelihoods of 
coastal communities where illegal hunting 
pressures exist 

No action

Funding and contractor need to be identified to analyse 
Arctic country and observer development funding programs 
to explore opportunities AMBI connection and make 
recommendations for follow up.

5.2

(All countries): Initiate work on evaluation 
of the effect of contaminants on Arctic- 
breeding migratory birds as factor possibly 
decreasing their survival and reproduction 
potential and estimate bio-transition of 
them along the Flyway to the Arctic 

Some 
progress

The field of contaminants effects on shorebirds in the Flyway is 
still relatively new. Extensive discussions with those working in 
Flyway have helped inform a draft application to Arctic Council 
PSI. 

5.3

(All countries): Promote cooperation 
between EAAFP’s Spoon-billed Sandpiper 
Task Force and AMBI in addressing Spoon-
billed Sandpiper conservation activities 
identified in this work plan 

On track

Good cooperation and collaboration amongst AMBI and EAAFP 
SBS TF colleagues.

BL work closely with EAAFP SBS TF to support the delivery of its 
priority actions in SE Asia.

5.4

(All countries): Create an intervention 
tool box to ensure resilience of 
Arctic- breeding migratory birds along 
East Asian-Australasian Flyway with the 
involvement of Arctic Council Observer 
countries as recommended by the draft 
AMBI crosswalk analysis under the PSI 
funded project 

No action Considering as part of the Arctic Council PSI application to 
improve appropriate interventions in the Flyway.
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