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 Action Date Participants 

1. Posting SDAP on the SDWG website, with a link on 

the Arctic Council website 

2004 SDWG Secretariat 

2. Submission of additional information on completed 

and on-going projects of the Arctic Council to be 

included in the Table of Actions 

June 2005 AMAP, ACAP, 

CAFF, PAME 

3. Submission of outlines of the Arctic sustainable 

development policy to be included in Annex 3 to 

SDAP 

June 2005 All Member States 

and PPs

 

4. Analysis of the state of the problem; definition of 

gaps and priorities on each priority area mentioned in 

the Table of Actions 

2005-2006 All WGs.


 

Lead countries


 

5. Development of criteria and indicators for evaluation 

of the progress in the SDAP implementation 

2005-2006 SDWG and other 

WGs. 

PPs 

6. Workshop in Salekhard, Russia: “Outcomes of 

WSSD-2002 and AHDR to be used for 

implementation of SDAP. Criteria and indicators for 

evaluation of the progress in the SDAP 

implementation”  

August 

2005 

Russia and other 

Member States. 

PPs. 

WGs 

 

7. Workshop in Russia: “Gaps and priorities on each 

priority area mentioned in the Table of Actions”  

2006 Russia and other 

Member States. 

PPs. 

WGs 

8. Preparing new actions to be discussed in the Working 

Groups and submitted to SAOs and to the Ministerial 

Meeting for adoption taking into account items 4, 6 

and 7 of this Work Plan 

2005-2006 Member States. 

PPs. 

WGs 

9. Submitting brief information about gaps on each 

priority area, proposals to eliminate these gaps and 

progress reports on the Arctic Council projects to the 

WGs Chairs 

Twice a 

year by 

SAO 

meetings 

Lead countries 

10.  Submitting reports to SAOs prepared on the basis of 

materials on item 9 of this Work Plan  

Twice a 

year by 

SAO 

meetings 

Chairs of the WGs 

11.  Evaluation of the progress in the SDAP 

implementation on the basis of reports of the WGs 

Chairs (taking into account criteria and indicators if 

and when they will be approved by SAOs) 

Twice a 

year 

SAOs 

12. Preparing an updated and amended SDAP Table of 

Actions for 2006-2008 for adoption at the Ministerial 

Meeting of the Arctic Council 

A month 

prior to the 

Meeting 

SAOs. 

All WGs. 

Member States. 

                                                 

 Permanent Participants 


 Working Groups and other subsidiary bodies of the Arctic Council 


 Lead countries to be determined by the appropriate Working Group 
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PPs 

13. Preparing report to the Ministerial Meeting of the 

Arctic Council on the progress of the SDAP 

implementation and sustainable development 

achievement in the circumpolar region 

A month 

prior to the 

Meeting 

SAOs. 

All WGs. 

Member States. 

PPs 

 

 


